

STREET MAINTENANCE PROGRAM
Week of October 11, 2015

<i>Location</i>	<i>From/ To</i>	<i>Type of work</i>	<i>Full Closure</i>	<i>Start Date</i>	<i>End Date</i>	<i>TC Company</i>	<i>TCS Contact</i>	<i>Construction Inspector</i>	<i>Area</i>
Contractor:	Northstar Concrete								
Myrtle St.	Endicott St. to College Ave.	Concrete	no	10/12	10/16	Northstar	Timberly 336.259.7710	Charley 540.493.6334	E Myrtle Area
Endicott St.	Riverside Ave. to Laurel St.	Concrete	no	10/12	10/16	Northstar	Timberly 336.259.7710	Charley 540.493.6334	E Myrtle Area
Cowan St.	Mulberry St. to Laurel St.	Concrete	no	10/12	10/16	Northstar	Timberly 336.259.7710	Charley 540.493.6334	E Myrtle Area
Smith St.	Mulberry St. to Laurel St.	Concrete	no	10/12	10/16	Northstar	Timberly 336.259.7710	Charley 540.493.6334	E Myrtle Area
Peterson St.	Mulberry St. to Laurel St.	Concrete	no	10/12	10/16	Northstar	Timberly 336.259.7710	Charley 540.493.6334	E Myrtle Area
Stover St.	Plum St. to Laurel St.	Concrete	no	10/12	10/16	Northstar	Timberly 336.259.7710	Charley 540.493.6334	E Myrtle Area
Stover St.	Laurel St. to Riverside Ave.	Concrete	no	10/12	10/16	Northstar	Timberly 336.259.7710	Charley 540.493.6334	Stover North
Contractor:	LEI Concrete								
Holyoke Ct.	Trilby Rd. to South End	Concrete	no	10/12	10/16	LEI	Tim 581.9085	Rhonda 402.5575	Huntington Hills
Timpas Dr.	Holyoke Ct. to Sedgwick Dr.	Concrete	no	10/12	10/16	LEI	Tim 581.9085	Rhonda 402.5575	Huntington Hills
Sedgwick Dr.	Avondale Rd. to Jasen Dr.	Concrete	no	10/12	10/16	LEI	Tim 581.9085	Rhonda 402.5575	Huntington Hills
Jansen Dr.	Sedgwick Dr. to Avondale Rd.	Concrete	no	10/12	10/16	LEI	Tim 581.9085	Rhonda 402.5575	Huntington Hills
Prichett Ct.	Segwick Dr. to East End	Concrete	no	10/12	10/16	LEI	Tim 581.9085	Rhonda 402.5575	Huntington Hills
Agate Ct.	Segwick Dr. to East End	Concrete	no	10/12	10/16	LEI	Tim 581.9085	Rhonda 402.5575	Huntington Hills
Atwood Ct.	Segwick Dr. to East End	Concrete	no	10/12	10/16	LEI	Tim 581.9085	Rhonda 402.5575	Huntington Hills
Contractor:	Streets Department								
Myrtle St.	City Park Ave. to Shields St.	Patching	no	10/12	10/12	Streets	Bill 556.3488	Bennett 425.241.3697	City Park Heights
Crestmore Pl.	City Park Ave. to Miller St.	Patching	no	10/12	10/12	Streets	Bill 556.3488	Bennett 425.241.3697	City Park Heights
Birch St.	City Park Ave. to Shields St.	Patching	no	10/12	10/12	Streets	Bill 556.3488	Bennett 425.241.3697	City Park Heights
Miller Dr.	Myrtle St. to Birch St.	Patching	no	10/12	10/12	Streets	Bill 556.3488	Bennett 425.241.3697	City Park Heights

*SB-ND = Southbound closed

*NB-ND = Northbound closed

*WB-ND = Westbound closed

*EB-ND = Eastbound closed

*This is a one week snapshot of the SMP schedule.
 Projects/closures may extend further into upcoming weeks.

STREET MAINTENANCE PROGRAM
Week of October 11, 2015

<i>Location</i>	<i>From/ To</i>	<i>Type of work</i>	<i>Full Closure</i>	<i>Start Date</i>	<i>End Date</i>	<i>TC Company</i>	<i>TCS Contact</i>	<i>Construction Inspector</i>	<i>Area</i>
Coy Dr.	Myrtle St. to Myrtle St.	Patching	no	10/12	10/12	Streets	Bill 556.3488	Bennett 425.241.3697	City Park Heights
Wagner Dr.	Birch St. to Baystone Dr.	Patching	no	10/12	10/12	Streets	Bill 556.3488	Bennett 425.241.3697	City Park Heights
Baystone Dr.	City Park Ave. to Wagner Dr.	Patching	no	10/12	10/12	Streets	Bill 556.3488	Bennett 425.241.3697	City Park Heights

*SB-ND = Southbound closed
 *NB-ND = Northbound closed
 *WB-ND = Westbound closed
 *EB-ND = Eastbound closed

*This is a one week snapshot of the SMP schedule.
 Projects/closures may extend further into upcoming weeks.