



# Downtown Plan Implementation Status

Adopted Date: June 1989

Updated Status: Proposed Update in 2013

#	Action Item	Status	Timeline 1-3 Years: Short 4-9 Years: Mid 10+ Years: Long
<b>Detailed Strategic Actions</b>			
1	Prepare a Development Study for a Future Government Center on Block 31	Completed	Mid Term
2	Explore Opportunities for a Public and Private Partnership in the Development of Block 31	Completed	Mid Term
3	Establish a Program to Recruit Major Anchors to the Downtown Area	Completed	Mid Term
4	Construct Downtown Gateways at Locations Shown on the Urban Design Plan	On-Going	Mid Term
5	Implement a Coordinated, Unique and Attractive Public Signage System	Completed	Mid Term
6	Design and Implement an "Art Walk" from the Lincoln Center to the Retail Core, Along Canyon Avenue		Long Term
7	Improve Alleys in the Retail Core with Special Paving, Signage, Lighting, Landscape and Street Furniture	On-Going	Mid Term

8	Update and Adopt "Design Guidelines for Pedestrian Way Improvements"	Completed	
#	Action Item	Status	Timeline 1-3 Years: Short 4-9 Years: Mid 10+ Years: Long
Detailed Strategic Actions			
9	Extend the Historic Trolley into the Downtown	Planned	N/A
10	Provide New Lane Separated Bicycle Routes and Facilities	On-Going	Long Term
11	Examine Transit Service in and to the Downtown and Develop Additional Reroutes and Stops as Required	On-Going	Long Term
12	Make Improvements to the Flow of Vehicular and Pedestrian Traffic along Mason and Howes Streets	On-Going	N/A
13	Examine the Need for a Magnolia/Mulberry One-Way Couplet as Part of the City's "Comprehensive Multi-Modal Transportation Plan" Process	Completed	Mid Term
14	Undertake Needed Maintenance and Rehabilitation of Streets	On-Going	Long Term
15	Implement an Expanded Education and Marketing Parking Program	On-Going	N/A
16	Encourage Downtown Businesses to Take an Active Role in Promotion and Management of On-Street Parking	On-Going	N/A
17	Implement New On-Street Parking Regulations	Completed	Long Term
18	Study and Make Recommendations on Street Lighting Needs; Especially in Parking Lots	Completed	Mid Term

19	Dispose of the Publicly Owned Property on the Southwest Corner of LaPorte and College Avenues for Redevelopment	Completed	Mid Term
20	Investigate Creating a Public/Private "Business Incubator"	Completed	Mid Term

**Review Date: 7/13/2010**

**Comments**

Civic Center Master Plan Adopted 1995

County Courthouse Developed and City Park on Portion of Block 31

Downtown Business Association, Convention and Visitors Bureau, BEET Street

Downtown Way Finding Plan in Progress 2010

Downtown Way Finding Plan in Progress 2010

Abandonment of Artwork along Walk

Alley Improvements Project in Progress

Part of Current Development Standards & Alley Project

**Comments**

Completed Phase 1 - To Howes St. Trolley Barn Remodeled

Assessed in New Projects as Design Standards or Planned when Made Aware of Existing Problem (e.g. Modifying At-Grade Railroad Crossings, Signage of "Share the Road" if Lane cannot co-exist etc. )

Assessed Regularly for Scheduling and New Routes; Major Infrastructure Improvements Completed (DT Transit Station)

Mason/Howes One-Way Cuplets to Be Converted Back to 2-Way Streets 2010 - 2012

Abandoned

Rehabilitation of Mountain & College Complete; Rehabilitation of Linden and Willow in Planning Phase

Updated Periodically

Downtown Development Authority