




CITY OF FORT COLLINS CONE ZONES 2007

March 22, 2007



Cone Zones - 2007

Construction Projects with Major Traffic Impacts

Map Number	Project Name, Description	Responsible Agency	Project Manager	Total Project Duration		Street Closure Dates		Remarks, Traffic Impacts
				Start Date	End Date	Start	End	
ARTERIAL STREETS:								
1	North Taft Hill Road - Poudre River to Laporte	Larimer County Engineering	Kyle Arend 493-5734	February	August	February	August	Periodic full closure.
2	East Mountain Avenue Maintenance - College to Peterson	Utilities	Terry Popejoy	February	March	Feb	March	Periodic bi-directional closures during utility repairs.
		Engineering - Pavement Management	Erika Keeton	March	May	March	May	Short term closures during paving operations. Lane closures and slow speeds can be expected during concrete operations
3	Railroad Crossing Replacement - Prospect Road at Burlington Northern	Engineering - Capital Projects	Mike Herzig	May	August	June	August	Full closure for 3 days
4	East Mulberry Street Reconstruction - College to Riverside	Engineering - Pavement Management	Erika Keeton	June	August	July	August	Periodic bi-directional cosures during paving operations. Lane closures and slow speeds can be expected during concrete operations
5	Mulberry & Lemay Right Turn Lane - Northwest Corner	Engineering - Capital Projects	Jin Wang	May	August	No Full Street Closures Anticipated		Lane closures and slow speeds can be expected.
6	Railroad Crossing Replacement - Vine Drive East of Timberline	Engineering - Capital Projects	Mike Herzig	May	August	May	August	Full closure for 4 consecutive days at the time the BNSF Railroad sets.
7	West Drake Road Widening - Montmorency to Featherstar Way	Engineering - Street Oversizing	Matt Baker	July	August	July	August	Eastbound Shoulder Closure - Bicycles will need to merge with traffic
8	West Harmony Road Maintenance - Taft Hill to Seneca	Engineering - Pavement Management	Erika Keeton	March	June	No Full Street Closures Anticipated in 2007.		Lane closures and slow speeds canbe expected
9	West Harmony Road Improvements - Seneca to College	Engineering - Capital Projects	Dean Klingner	July	September '08	No Full Street Closures Anticipated		Intermittent utility relocations in 2007.
10	Landings Drive Reconstruction - East Horsetooth Road to Boardwalk Drive	Engineering - Pavement Management	Erika Keeton	May	July	May	July	Short term closures during paving operations. Lane closures and slow speeds can be expected during concrete operations
11	Boardwalk Drive Reconstruction - South College Avenue to Landings Drive	Engineering - Pavement Management	Erika Keeton	May	July	May	July	Short term closures during paving operations. Lane closures and slow speeds can be expected during concrete operations
12	Ziegler Road Phase 2 - Drake Road to Horsetooth Road	Engineering - Street Oversizing	Matt Baker	March	July	March	Remains Closed after Construction	Drake/Ziegler Connection will be closed indefinetly - Until Phase 3 of construction is funded
13	Drake Road Relief Sewer Phase III - On Ziegler Road North of Horsetooth Road	Utilities	Tim McTague	March	June	March	April	Short-Term Closure at Horsetooth/Zeigler Intersection - for utility crossing at intersection
14	East Harmony Road Widening - RR track West of Timberline Road to East of Ziegler Road AND - Ziegler Road Widening - Harmony to Horsetooth	Engineering - Street Oversizing	Matt Baker	June '07	June '08	June '07	June '08	Partial Closures on Harmony Road and Ziegler Road - lane closures and slow speeds can be expected
15	South College Bike Lanes - Harmony Road to Carpenter Road	Engineering - Capital Projects	Dean Klingner	June	September	No Full Street Closures Anticipated		Lane closures and slow speeds can be expected.
COLLECTOR STREETS:								
16	Remington Street - Magnolia to Lake	Engineering - Pavement Management	Erika Keeton	July	August	July	August	Short term closures during paving operations. Lane closures and slow speeds can be expected during concrete operations
17	Fossil Creek Parkway Bridge Repair on Fossil Creek	Engineering - Capital Projects	Jin Wang	June	July	June	July	Short term full closure for as long as 1 week with other intermittent closures.

Note: Damage to arterial roadway pavement due to severe winter conditions is being evaluated. Additional projects may be posted.