Timeline of Current vs Proposed Process for SH392 Interchange Improvements
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2-3 months

2-3 months

& FHWA Justification for Separate Action approval

1601
& IAR 3-5 months

& CDOT Trans. Commission conditional approval

¢ FHWA/CDOT Environmental approval

5-7 months
Design

Definitions:

4-6 months

Plan & IGA’s DEIS = Draft Environmental Impact Statement

& Councills, CDOT, Developer approve financial plan FEIS = Final Environemental Impact Statement
S ROD = Record of Decision
6-8 months IGA = Intergovernmental Agreement
Formation JSA = Justification for Separate Action
& Property owners approve district formation IAR = Interchange Access Request
& Council/s approve district formation NEPA = National Environmental Policy Act

Design

& CDOT approves construction permit



