
Timeline of Current vs Proposed Process for SH392 Interchange Improvements
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IGA 2-3 months
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JSA 2-3 months

District
Formation 6-8 months

FHWA Justification for Separate Action approval

1601
& IAR 3-5 months
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Preliminary
Design 5-7 months

Construction 12-14 months
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Final
Design 6-8 months

Financial
Plan & IGA’s 4-6 months

CDOT Trans. Commission conditional approval

Definitions:
 
 DEIS = Draft Environmental Impact Statement
 FEIS = Final Environemental Impact Statement
 ROD = Record of Decision
 IGA  = Intergovernmental Agreement
 JSA = Justification for Separate Action
 IAR  = Interchange Access Request
 NEPA = National Environmental Policy Act

Council/s, CDOT, Developer approve financial plan

CDOT approves construction permit

FHWA/CDOT Environmental approval

Property owners approve district formation
Council/s approve district formation


