
Current Project Path 
2008 2009 2010 2011 2012 2013

Initial
IGA 2-3 months (COMPLETED)

JSA 2-3 months (COMPLETED)

FHWA Justification for Separate Action approval (COMPLETED)

1601 3-5 months (COMPLETED)

3-5 months (COMPLETED JAN. 5TH 2009)NEPA

Design 6 months  (AUGUST 2009)

Window of Opportunity for Construction 3 years from CDOT 1601 approval

CDOT Transportation Commission conditional approval (JAN. 21ST 2009)

Definitions:
 IGA  = Intergovernmental Agreement
 JSA = Justification for Separate Action
 NEPA = National Environmental Policy Act

Council/Town Board Approval of 1601 Package (COMPLETED JAN. 2009)

FHWA/CDOT Environmental approval (COMPLETED JAN. 5TH 2009))

CDOT authorizes preliminary/final design funding (COMPLETED FEB. 2009)
Final Design IGA approved by Council/Town (COMPLETED FEB.  RESOLUTIONS)

Develop Finances Ongoing  (TBD)  

CDOT Construction/Maintenance IGA approved by Council/Town (TBD)


