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AGENDA 
Council Finance & Audit Committee 

April 20, 2020 
10:00 am - noon 

Zoom Meeting 27TUhttps://zoom.us/j/8140111859U27T 
 

      
 
 

 
Approval of Minutes from the March 16, 2020 Council Finance Committee meeting. 

 
 
 

1.  2020-2021 Budget & Federal /State Updates 30 mins.  T. Storin 
          J. Birks 
 
 
2.  Streets & Traffic Backup Generators  30 mins.  B. Hergott 
          L. Schneider 
 
 
3. Wood St. SCO /NOC Renovation   20 mins.  A. Bromley 
 
 
 
Other Business;  
 
Audit Communications Memo 

 
 
 
 

https://zoom.us/j/8140111859


   
Council Finance Committee 

Agenda Planning Calendar 2020 
RVSD 04/10/20 CK 

 
 
 
 

April 20P

th
P     

 

2020-2021 Budget and Federal/State Updates 30 min T. Storin 
J. Birks 

Streets & Traffic Backup Generators 30 min K. Mannon 
J. Olson 

Wood St. SCO / NOC Renovation 20 min A..Bromley 

   

 
May 18P

th
P     

 

B-Dam Alternatives and Recommendation 30 min T. Connor 

Utility Rebate Consolidation 20 min J. Poznanovic 

Code revisions for Self Insurance fund 15 min T. Storin 
J. Duval 

MMOF Grants 20 min N. Currell 

 
June 15P

th
P      

 

   

   

   

   

 
July 20P

th
P       

 

 
BFO Assumption Review  L. Pollack 

   

   

   

 
Future Council Finance Committee Topics: 
 

• Park/Median Design Standards & Maintenance Costs – TBD 
• Metro District Policy Update – TBD 2020 
• Annual Adjustment Ordinance – Sep 2020 
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Finance Committee Meeting Minutes 
March 16, 2020 

10 am - 11:30 am 
CIC Room - City Hall 

 
Council Attendees: Mayor Wade Troxell, Ross Cunniff (via phone), Ken Summers 

Staff: Darin Atteberry, Jeff Mihelich, Kelly DiMartino, Travis Storin, Nina Bodenhamer,  
Noelle Currell, Victoria Shaw, Ginny Sawyer, Carolyn Koontz 

 
Others:    Collin Garfield 

Kevin Jones, Chamber of Commerce  
_______________________________________________________________ 
 
Meeting called to order at 10:35 am 
 
Approval of Minutes from the February 24, 2020 Council Finance Committee Meeting.  Ken Summers moved for 
approval of the minutes as presented.  Mayor Troxell seconded the motion.  Minutes were approved unanimously.  
 
A. Digital Equity Program Review 

Nina Bodenhamer, Director, City Give 
 
SUBJECT FOR DISCUSSION 
Digital Equity: A Blueprint for Income-Qualified Internet Rate 
 
EXECUTIVE SUMMARY  
The City of Fort Collins is committed to increasing digital equity and reducing the digital divide.  
Informed by community poverty benchmarks, today’s presentation is a review of the blueprint for Digital 
Equity’s overall program structure, suggested income eligibility, and compatibility with exciting income-qualified 
City programs. 
 
GENERAL DIRECTION SOUGHT AND SPECIFIC QUESTIONS TO BE ANSWERED 
• Objective: Informational and Update Only 
• Desired Outcome: Council input regarding Digital Equity’s overall program elements and suggested income 

eligibility. 
 
BACKGROUND/DISCUSSION  
An income-qualified rate to increase the equitable access to the internet and reduce the digital divide is a 
Council and Leadership priority. Recommendations for a Digital Equity program includes three (3) core 
components: 
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1. Expanded Digital Access to Income-Qualified Households through: 
• Reliable, affordable access at high quality and high speeds. 

 
2. Strengthened Digital Inclusion through: 

• Promotion and enrollment through the development of user-informed materials. 
• Outreach and enrollment via trusted community partners. 

 
3. Coordination with Existing City Income Qualified Programs through: 

• Reduced enrollment barriers and complications for clients. 
• Leveraged operational efficiencies and economies. 

 
The funding source for Digital Equity is 6% of Connexion revenue paid to the General Fund as payment in lieu of 
taxes (PILOT) which drives market parity. Digital Equity launch and reach will be metered by Connexion’s build 
out and revenue.  
 

 
 
Discussion / Next Steps: 
Ken Summers; what is the difference between these two organizations?   
Southern Poverty Law Center and Colorado Center on Policy & Law 
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Nina Bodenhamer;  similar name but different missions – Colorado Center for Policy & Law is an 
advocacy center for Colorado low and moderate  income residents - they track and keep benchmarks 
on federal programs – how they track – they don’t actually touch any passthroughs  - Southern Poverty 
Law Center -  
 
Mayor Troxell; AMI - federally supported so they don’t go away and are consistent – how are they 
chartered? 
 
Nina Bodenhamer; AMI is through HUD – how housing eligibility is established – it is state 
interpretation of federal housing guidelines – it is a pretty rock-solid measure – regional allocations of 
support assistance 
 
Mayor Troxell; concern is that the advocacy should be a mission advocacy not a political one 
 
Nina Bodenhamer; 20 years ago we didn’t have that in our vocabulary – Colorado Center for Policy & 
Law is using that as a benchmark – it is something to keep our eye on but not tether to – isn’t tied to 
any federal or state services. 
 
High altitude – where do we land as a city in supporting our families in need – digital equity and digital 
inclusion 
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Income Qualified Program - I-Q Landscape. 
1 person having this occupation - assumption of one income / one person working in a household of 4 
Survey of the community 
 
Mayor Troxell; Comcast Essentials - is that their low rate - has it been posted? 
 
Nina Bodenhamer; As of Friday, they increased their speed - timing of schools closing and students 
having to move to online instruction is real and is a driver 
 

 
 
Darin Atteberry; we are building a 1+ gig city platform - an intentional statement about digital equity - 
we aren’t building a system that scales down - our system scales from 1 gig up - to lower that is a 
proactive move to reduce based on some social criteria – an important message  
What we have heard from Council is that income level is the driver - it is not a geographic based issue. 
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Ken Summers; make sure it is clear that we are providing 1 gig service but if they have less than 1 gig 
they are not marginalized somehow or underserved - understanding the basic premise in terms of 
what we can offer and what we are offering regardless if you are a full paying or a subsidized customer. 
 
Darin Atteberry; In Fort Collins where we are building fiber (1 gig) to every premise -  
In another community if someone is getting a 100mb service - than that is for that community. 
 
Ken Summers; speaks to that - speed is being enhanced in response to current situation with more kids 
needing connectivity for education - if you don’t have access or don’t have adequate service you are 
challenged to perform certain basic functions.  This is a critical issue. 
 
Nina Bodenhamer; under connected families are a priority - we want them to fully function as a 
thriving family.  Digital Equity Fund to potentially serve 3,500 households (poorly resourced, under 
connected and underserved - doesn’t meet the family needs for digital inclusion. 
 
ACTION ITEM 
Ross Cunniff; have we done a market study to try to understand the sweet spot for the digital equity 
rate?  Are we charging them for a Wi-Fi router? 
 
Nina Bodenhamer; $19.95 rate is what we inherited from Colman - assuming he has done analysis to 
land on that rate - Nina will put that on the list and follow up with Ross.  Is the wireless router included 
in the $19.95 rate?   Having all devices in the house online under the same umbrella is critical. 
 
Travis Storin; important - we are somewhat metered for this program by the buildout itself 
$1.9M is the assumption at buildout and is based on a market share of 35-40%.  As our market share 
increases, so would the pool. 
 
Nina Bodenhamer; Toggles to use with projections / models over next 12-18 months; 
 

60% AMI – aligns with our utility incomed qualified programs and housing eligibility 
50% AMI – aligns more with free and reduced lunch 
Fort Collins has an estimated 16% poverty rate - if controlled for students it would be 12% 
State is at 10% Fort Collins is a bit higher 

 
3,500 is based on full penetration - Utility program only hits 2,000 households – still some gaps there – 
in terms of how many households.  If we take utilities, recreation and financial services rebates.  We 
still only have 3000 addresses captured so not everyone who qualifies is signing up - a lot of variable 
there that we will be looking at. 
 
Darin Atteberry; some of it historically has been - we have tried to up our educational game - getting 
out to the providers – for the user it has been challenging because there are so many programs – 
looking at consolidating those things.  We also hear that some people aren’t comfortable coming down 
and applying.  A theme that I have heard from the Finance Committee over time is market, market, 
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market, simplify it - we have made some real progress but we still don’t have 100% participation but 
that is our goal. 
 
Nina Bodenhamer; one of our goals is to come forward with a plan to reduce barriers for enrollment - 
including comfort in sharing the information, eligibility need and resident status.   
 
Darin Atteberry; timing is good - doing process review of the various desperate programs that we have, 
and better understanding of what the user needs are, what are the opportunities to get better at the 
programs distributed throughout the organization - resource a 21-22 BFO offer 
 
Ken Summers; this sound good and we are on track. 
 
Nina Bodenhamer; the PILOT fund is metered by build out and take rate - we have that time to drill 
down and understand the best service for our community and our capacity.  We look forward to 
returning with firms details but this is the high level, big picture as of today. 
 
Ross Cunniff; the market that we are trying to address - the cost we are trying to present -  
variables for us to figure out to optimize the service that we provide to a segment of our community   
 
Mayor Troxell; Nina, great job - any next steps for Council? 
 
Travis Storin; you will see an offer come forward in the BFO 2021-2022 cycle.  Much of that offer will 
be informed by what you have seen here.  We are testing this with you for support then crafting an 
offer that gets to the Council priority. 
 

B. Affordable Housing Fee Waiver Process 
Victoria Shaw, Sr. Analyst, Finance 
Noelle Currell, Manager, FP&A 
Sue Beck-Ferkiss, Lead Specialist, Social Sustainability 

 
SUBJECT FOR DISCUSSION: Affordable Housing Fee Waiver Process 
 
EXECUTIVE SUMMARY  
The purpose of this item is to seek feedback on a proposed change to the City’s process for waiving 
eligible fees to support Affordable Housing. Fee waivers are available to subsidize the development of 
units which serve families that earn up to 30% of Area Median Income (AMI). The proposed change 
would be financially neutral to the City and not alter which units are eligible to receive a fee waiver but 
would yield staff time savings and benefit prospective applicants.  
 
GENERAL DIRECTION SOUGHT AND SPECIFIC QUESTIONS TO BE ANSWERED 
Is Council Finance supportive of the proposed new administrative structure for Affordable Housing Fee 
Subsidy? 
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BACKGROUND/DISCUSSION 
The fee waiver program offered by the City of Fort Collins is currently the City’s only mechanism to 
specifically incentivize units which serve households that earn 30% or less of AMI. These units are the 
hardest to obtain since they have the largest cost gap. Most mechanisms to incentivize Affordable 
Housing are available for units that serve up to 80% of AMI. The table below illustrates the 2019 AMI 
thresholds for the Fort Collins – Loveland MSA. 

Number of 
People/Household  Median (100%)  45T80% AMI45T  60% AMI  50% AMI  30% AMI  

1  $61,100  45T$48,85045T  $36,660  $30,550  $18,350  

2  $69,800  45T$55,80045T  $41,880  $34,900  $20,950  

3  $78,500  45T$62,80045T  $47,100  $39,250  $23,550  

4  $87,200  45T$69,75045T  $52,320  $43,600  $26,150  

5  $94,200  45T$75,35045T  $56,520  $47,100  $28,250  

6  $101,200  45T$80,95045T  $60,720  $50,600  $30,350  
 
Fee waivers are currently calculated using the sum of eligible fees, prorated by the percent of the 
development’s total units which are restricted to serve ≤30% AMI. Fees historically considered eligible 
for waiver include: 
• City Development Review Fees 
• Building Permit Fees 
• City Capital Expansion Fees (Fire, Police, Streets, General Government and Parks) 
Other fees collected by the City that are not considered eligible for waivers include fees which are 
collected on behalf of other agencies (such as Larimer County, Poudre Fire Authority and Poudre 
School District) and plant investment fees for utilities. The detailed breakdown of total fees and waived 
fees for a recent project can be found in Attachment 2 
 
Since 2015, the City has issued fee waivers on 5 Affordable Housing developments. Those projects 
yielded a total of 169 units serving the ≤30% AMI level. After issuing recent fee waivers, City staff from 
Sustainability and Planning, Development, & Transportation Service Areas mapped out the end-to-end 
process and identified multiple inefficiencies. 
 
Staff between the Service Areas collaborated to identify opportunities to simplify the process. The 
proposed new process would include a flat amount per qualifying unit. This amount would be 
deposited into a trust account owned by the City and used by the developer to pay any balances owed 
to the City. By providing an offset to fees in this manner, all fees are paid and therefore there is no 
need to reimburse City departments with backfill funding. 
 
There is a large benefit to the developer in that they would know early in the project the exact amount 
of fee offset they will receive (currently this must be calculated and is not solidified until later in the 
project). In addition, there is a benefit to developer cash flows as they would not have to bring money 
to the project first and wait for reimbursement. For City Staff there would be no need to do iterative 
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calculations on waiver amounts nor create a different financial model for each development. The 
processing time involved is also greatly reduced by using the trust account method. 
 
Staff recommends the fee offset amount be set to $13,500 per qualifying unit in a new development 
project and $5,500 per qualifying unit in a re-development project. These amounts are based on 
analysis which calculated what would have been issued to previous projects if they were constructed 
under the updated 2020 fee structure. The results of that analysis are included in the below table. 
Fixing the amount of the fee offset per unit would be more predictable for the City and for prospective 
developers. 
 

 
 
While any Affordable Housing units that serve ≤30% AMI currently qualify for a fee waiver, the 
individual requests are evaluated, approved, and appropriated separately by the City Council. Council 
can then provide direction on which funding sources to use for the appropriation. This would continue 
under the proposed fee offset process. 
 
Discussion / Next Steps;  
 
Noelle Currell; we want to change this to achieve process efficiency savings.  I personally spent 100 
hours on the process for one of our current projects.  We are proposing to hold our own cash in a trust 
– a much simpler easier process for the developers and a better cash situation as well - they will know 
the amount much earlier in the process – the city currently holds trust accounts for some of our larger 
developers - much easier as their contractors come in to pull the permit for each individual house -  
 
Mayor Troxell; does this increase the outlay based on the proforma? (chart above) 
 
Noelle Currell; the amount goes up for every development listed because of all of the fee updates that 
have happened in recent years. 
 
Travis Storin; the left-hand side of this chart if what they would have paid, and the right-hand side is 
based on today’s fee structure for this proposed change in waivers – what would they have paid under 
today’s fees.  
 
Ken Summers; Are the yellow shaded boxes what they would pay today? So, we are looking at more of 
a process change than a fixed dollar amount.  Will it help or hurt contractors and developers? 
 

Project Year
 Fee 

Waivers
# of 30% 

AMI Units
Waiver per 

Qualifying Unit
Proforma 2020 

Waiver Amount
Proforma Waiver 

per Qualifying Unit
Redtail Ponds 2015 274,762$      40 6,869$                  512,300$                 12,808$                        
Village on Redwood 2017 100,708$      13 7,747$                  185,842$                 14,296$                        
Oakridge Crossing 2018 90,923$        13  $                  6,994 172,882$                 13,299$                        
Village on Horsetooth 2018 352,319$      43 8,193$                  595,737$                 13,854$                        
Mason Place 2020 326,081$      60 5,435$                  317,572$                 5,293$                          
TOTAL 1,144,793$  169 6,774$                  1,784,333$             10,558$                        

Actual Proforma Based on 2020 Fee Updates
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Travis Storin; It is a process change in substance and in form it is a code change so it would need to 
come forward to Council for consideration. 
 
Noelle Currell; we had a meeting about this with Housing Catalyst and they were very happy about it 
because of the advantage of knowing it much earlier in the process 
 
Ross Cunniff; it would certainly help both the cash flow and the predictability for financing. 
 
Mayor Troxell; is there a downside? 
 
Ross Cunniff; downside would be that we have to appropriate more money into this fund 
 
Ken Summers; I like the win/win slide  
 

 
 
 
 
 
Ross Cunniff; Anyone who hasn’t paid their impact fees yet is eligible, right? 
 
Victoria Shaw; yes, any developer bringing a qualified unit - we don’t anticipate any applications until 
the second half of 2020 - historically our waivers were only available to housing catalyst, but code 
changed, and they are now available to anyone. 
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Other Business; 
Covid-19 Implications - Darin Atteberry and Travis Storin 
 
This is really the plan to create the plan - nothing prescriptive yet - just awareness - we are seeking any 
input you have - very dynamic situation, changing constantly as we learn more  
Based on best available information as of today this would impact not only on our investment 
portfolio, our sales tax revenue but also on fees and some impact to development review activities as 
well.  Risk exposure is probably broader on the sales tax side of things – through February we are 
ahead by 2%, but these are lagging indicators which is a challenge for us - March taxable sales will not 
be known until the first week of May.  Identifying trigger points and the work needed to address  
 
Ross Cunniff; this all fits within what was developed in the 1H of 2017 when we had a slow start in 
sales tax in the first quarter.   
 
Ken Summers; glad to see this – interesting that the current climate we are in has some significant 
issues within our organization that we are being confronted with as well as trying to assess the impact 
on our community.  Will there be federal funds that will filter down from the state to address some of 
the potential local needs? 
 
Darin Atteberry; we are watching that closely - An interesting thought would be if some strings could 
be removed from our CDBG funds to make those funds available to help with emergency issues.  The 
economic health team will be a resource available at the Council meeting tomorrow evening.  We are 
scrambling just like everyone else to understand that environment.  I have talked with most of the 
large employers and many of the smaller businesses (20-30 employee range) in town.  It is amazing to 
me how mindful these folks are around this issue.  They are also looking to local government - what 
can you do to help (state and federal too). Contractor called me to say - if the city shuts down and you 
shut down your building permits services - I have an idea on how to continue inspections….so. lots of 
good ideas being floated. 
 
Ken Summers; encouraging to hear - ripple effect throughout the economy - impacting our city 
operation more than most realize - an eye opener - we are in this together  
 
Darin Atteberry; - emergency incident - this is different - not one where the flood has ended, or the fire 
has moved - this has a moving target.   Nuance between declaring an Emergency which is pending and 
hasn’t occurred yet - Whereas a Disaster has happened. Proclamation of emergency is really critical to 
playing in these conversations. Cadence: when the president declares, the governor declares, the 
county declares – kind of hard for the city to not declare at that point. 
 
Mayor Troxell; have been on some calls - SBA - they are doing a number of things related to loans and 
payroll 
 
Meeting Adjourned 



 

COUNCIL FINANCE COMMITTEE 
AGENDA ITEM SUMMARY  

 
 
Staff:  Travis Storin, Interim CFO 
 Josh Birks, Economic Health and Redevelopment Director 
 
Date: April 20, 2020 
 
SUBJECT FOR DISCUSSION  
 
COVID-19 Financial Update 
 
 
EXECUTIVE SUMMARY  
 
The City of Fort Collins leadership team is currently addressing the economic and financial 
impacts of the COVID-19 pandemic. The City’s top priority is the public health and safety of the 
Fort Collins Community members, but the City must also take proactive steps to support a timely 
economic recovery. Work is currently underway in all City departments to assess the impacts to 
both revenues and expenses for 2020 and 2021. 
 
 
GENERAL DIRECTION SOUGHT AND SPECIFIC QUESTIONS TO BE ANSWERED 
 
Does Council Finance Committee support the guiding principles? 
Does Council Finance Committee support the workstreams being developed? 
 
 
BACKGROUND/DISCUSSION 
 
The City is currently working with numerous entities to estimate the changes in revenues by 
revenue stream due to the State’s stay-at-home order. The key factors in forecasting the impact 
are the depth of the revenue drop and the length of the recovery. The City’s expectations mirror 
national forecasts, i.e., we expect a significant drop in Q2 2020 revenues, with smaller drops in 
Q3 and Q4 of 2020, compared to our budget. The forecast for 2021 will follow from the revised 
2020 forecast.   
 
Forecasts will be updated continually in the meantime based on March, April and May revenues 
and expense reductions agreed to by the City’s leadership team. The City will avail itself of all 
federal and state relief funds currently available for which it qualifies. 
 
 
 
 



 

As senior leadership has met to start addressing the factors facing the City six workstreams have 
emerged that will be occurring simultaneously: 

- Analysis and Forecasting 
- Cost Initiatives / Service Adjustments 
- Workforce Alternatives 
- Budget Process 
- Federal and State Aid 
- Communications 

Each of these workstreams will play an integral role in taking proactive steps to support the 
economic recovery of the City. The six workstreams will each have a lead and support from 
different areas of the organization. The teams will make recommendations through a sub-group 
of the Executive Leadership Team made up of Kelly DiMartino (Deputy City Manager), Jeff 
Mihelich (Deputy City Manager), Travis Storin (Interim CFO), and Teresa Roche (CHRO).  
 
These recommendations will be the basis for decisions being made by leadership team and 
ultimately presented to Council. 
 
 
 
 
ATTACHMENTS (numbered Attachment 1, 2, 3,…) 



April 20, 2020

COVID-19 Financial Response
Travis Storin, Interim CFO

Josh Birks, Economic Health and Redevelopment Director
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Agenda 

• Guiding Principles 

• Governance and Workstreams

• Cost Initiatives / Service Adjustments

• Federal / State Aid Landscape



Guiding Principles (1 of 2)
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• The community’s needs are first and foremost

• City has a priority to support and retain our greatest asset, our workforce

• City must present a balanced budget

• City will minimize the revenue gap through a variety of strategies, balancing 
use of reserves with adjustments to the operating budget



Guiding Principles (2 of 2)
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• Preserve the City’s financial strength and position the City for the future

• Seek to understand the organizational impacts of the crisis response, crisis 
recovery, and the proposed changes to budgets and service levels

• Clearly and frequently communicate the status of our work across internal 
leadership and stakeholders, Council, and the community

• Stay nimble and curious as circumstances change



Governance & Workstreams
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Workstream Lead Support

Analysis & Forecasting David Lenz Extended FP&A community

Cost Initiatives / Service 
Adjustments

Jo Cech ELT, Budget & FP&A

Workforce Alternatives Karen Burke HR, CMO, CAO, Finance, 
Operational departments

Budget Process Lawrence Pollack Budget Team

Federal & State Aid SeonAh Kendall
Blaine Dunn

All

Communications Amanda King All

ELT sub-group to co-sponsor: Kelly, Jeff, Teresa, Travis



Objectives
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Revenue Initiatives:

• Monitor the macroeconomic outlook based on the recession’s length/severity

• Work with peer organizations to understand their analysis & plans

• Maintain multiple scenarios during the most uncertain recovery phases

• Develop conditions that inform service add-backs and a return to BFO

Implement strategies to reduce FY20 and FY21 expenses by $14M to $30M



Objectives
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Expense Initiatives :
• Work with departments to identify programs/activities that can be reduced

• Determine Citywide strategies to reduce FY20 and FY21 expenses

• Delineate citywide guidance vs. department-specific

• Mitigate and communicate service reduction impacts to the community

• Intelligently recommend reserve-funding strategies vs. budget cuts

Implement strategies to reduce FY20 and FY21 expenses by $14M to $30M



Fitting to scenarios (example)
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Initiative Scenario 1
$14.9M

Scenario 3
$31.5M

Scenario 5
$53.1M

Initiative A x x x
Initiative B x x x
Initiative C x x
Initiative D x x
Initiative E x
……… …… …… ……..
Initiative Z x
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Federal & State Landscape



Federal CARES Act*

COVID Response Funding Sources

10*Many funding sources contained within CARES Act

Other Sources

GovernmentIndividuals
(Job loss/loss of hours)

Small 
Businesses

• Federal
o FEMA
o FTA

• State 
o Colorado COVID 

Relief Fund 
(Business, 
Nonprofit, 
Government)

o DOLA Emergency 
Disaster Fund 
(Rent Assistance)

• Private Sources

• State and Local 
Governments
o Election 

Assistance 
Commission

• City Governments
o Coronavirus 

Emergency 
Supplemental 
Funding (CESF)

• Stimulus 
Checks

• Expanded 
unemployment 
benefits

• Payroll Protection 
Program

• Economic Injury 
Disaster Loan 
Emergency 
Advance (EIDL)

• SBA Express 
Bridge Loans

• SBA Debt Relief



Recovery Funding Status

• Federal Programs Update
• PPP: $247.5 billion approved across 1.03 million loans
• EIDL Loan Advances: Deposits started week of April 13th

• Lots of rule adjustments; creating frustration; gaps exist

• Local: Small Business Relief and Recovery Loan Program
• Partnership with Colorado Lending Source
• Program going live soon; $110,000 in available funds
• Developing county-wide partnership
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Potential Direction of Federal Funds

• CDBG ($649K) – Propose prioritizing eligible costs not covered by other 
sources

• City incurred sheltering & response costs 
• Other shelter operation costs 
• Emergency assistance for rent, food & utilities 
• Other non-profit eligible direct program & response costs

• FTA ($8.7M)
• Fixed route operating expenses
• Some or all of paratransit operating expenses
• Operation and maintenance of Transfort’s fleets and facilities
• Administrative leave

• FAA (~$17M)
• Directed at terminal, hangers, and other capital improvements
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Next Steps

• April 28 Work Session
• Landscape assessment

• Local, national, and global insights
• Overview of response to date 

• Proposed Direction for Funding
• Principles for and Approaches to Recovery 

• Overall
• Informing State and Federal Funding opportunities
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• Does Council Finance support the guiding principles?

• Does Council Finance support the workstreams being developed?

14

Questions for Committee



 

COUNCIL FINANCE COMMITTEE 
AGENDA ITEM SUMMARY  

 
Staff:  Larry Schneider / Brian Hergott 
 
Date: 04/20/2020 
 
SUBJECT FOR DISCUSSION  
 
Streets and Traffic Standby Generators budget revision 
 
EXECUTIVE SUMMARY  
 
During the 2019/2020 Budgeting for Outcomes process, offers 35.9 and 35.10 were appropriated 
to complete the design, purchase and installation of new emergency backup generators to support 
both the Traffic and Streets facilities.  The original budget for the project was $340,000.  The 
generators themselves have been procured and work has started on installation ($240,000 has 
been spent); however, several unknowns have arisen, and modifications are needed to complete 
the project.  In order to complete installation, staff needs an additional $310,000 in funds.  At 
completion the total project cost will be $550,000. 
 
GENERAL DIRECTION SOUGHT AND SPECIFIC QUESTIONS TO BE ANSWERED 
 
Is the Council Finance Committee supportive of a $310,000 supplemental appropriation to finish 
installation of emergency generators at the Streets/Traffic facility? 
 
BACKGROUND/DISCUSSION  
 
 
The original budget of $340,000 for three new standby generators at the Street Operations 
building, Streets Operations De-icing Command Center and the Traffic Operations building did 
not factor in several items that are necessary to complete the project.  At the time of the original 
budget request, these items were not known issues.  The most significant of the impacts follow: 
 

- At the Streets Main building the generator was intended to replace the existing generator 
that no longer works. After hiring a design firm and having their electrical engineers 
assess the electrical system it was revealed that there would be significantly more work 
than originally budgeted: this included rework of the ageing electrical 1600-amp gear and 
adding components to allow the generator to function properly. 

 
- At the Traffic Operations building the location of Traffic Operations transformer and the 

space available for the generator required demolition and replacement existing exterior 
hardscapes. 

 
- The original plan/replacement of diesel generators were switched to natural gas. The 

added diesel stored on site would have required additional permitting and reporting at the 
State level which the City does not currently have at this co-located facility.  Due to this 
change, there is also an additional cost for natural gas plumbing. 

 



 

By October 2019, $240,000 of the original $340,000 budget were encumbered. The electrical 
estimates exceeded the remaining budget.  Due to the known additional budget need, $100,000 
of the original budget lapsed.  By allowing the funds to lapse, Staff is coming back to request 
only a single additional appropriation to complete the project; the amount to not exceed 
$310,000. 
 
Waiting until later in 2020 or allowing the project to be put on hold will put the City at further 
risk should a power outage occur.  Staff is seeking funds now for several reasons: 
 

- To tie the generators to the buildings, electrical needs to be shut down for as much as 2 
days. The summer months and on a weekend is the best time to coordinate these 
activities.  
 

- The currently contracted vendors may request to revise their contract amount for 
exceeding the current 2020 completion date.  

 
- The already procured generators would sit for an extended amount of time and may 

require additional maintenance.  
 

- Streets and Traffic Operations will continue through another year/winter without standby 
generators until the Summer of 2021 or later. 

 
Should Council approve the additional funds needed to complete the project, the next step would 
be an RFP for the electrical scope and final work during the Summer of 2020. 
 



04/20/2020

Streets & Traffic Standby Generators
Larry Schneider / Brian Hergott



Council Direction Sought

Is the Council Finance Committee supportive of a $310,000 
supplemental appropriation to finish installation of emergency 
generators at the Streets/Traffic facility?

2



Why do we need Generators?

Streets Need: Can’t get 

plows out of garage without 
electricity

Traffic Need: Can’t change 

any signal timing without 
electricity
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History

• Been without generators for 6 years (1 time where plows could not 
get out, spring storm, thankfully the snow melted quickly)

• 2 BFO offers purchased in ’19/’20 budget appropriating $340,000

• Design work began in 2019 along with procurement of three actual 
generators (total spend $240,000)

• Design work revealed, unknown items from conceptual estimates 
that were used in BFO which came to light

• Staff allowed $100k of original budget for project to lapse at the end 
of 2019

• Now seeking appropriation of $310,000 to complete project

4



Drivers of Additional Budget Request

5

• BFO was for replacement of existing generator at Streets Main 
building.

• Existing electrical gear is very old and needs to be upgraded.
• It was determined to go with Natural gas fuel in lieu of diesel
• Traffic involves replacement of hardscapes

Original project budget: $340,000 Revised Project Budget: $550,00



Request

• $310,000 requested from Transportation Fund Reserves:
• $100,000 of original budget which lapsed
• $210,000 of additional reserves

• Status of Transportation Fund:
• Known: 

• Reserves as of 12/31/2019 – $13.5M
• Unassigned Balance: $1.9M

• Unknown: Impact of COVID-19 on 2020 revenue/spending
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Council Direction Sought

Is the Council Finance Committee supportive of a $310,000 
supplemental appropriation to finish installation of emergency 
generators at the Streets/Traffic facility?
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Backup
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Project Overview

• Emergency preparedness

➢ Traffic Operations
➢ Street Operations 

Main Building
➢ Street Operations De-

icing Command 
Center
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COUNCIL FINANCE COMMITTEE 
AGENDA ITEM SUMMARY  

 
 
Staff:  Lance Smith, Director Financial Planning and Analysis 
 Tim McCollough, Deputy Director – Light & Power 
 Adam Bromley, Director – Operations & Technology 
 
Date: April 20, 2020 
 
SUBJECT FOR DISCUSSION  
Light & Power Supplemental Appropriation for 2020 Wood Street Remodel 
 
EXECUTIVE SUMMARY  
Staff recommends bringing forward an off-cycle appropriation package to City Council in May 
2020 to fund a budget gap that exists between budgeted money in 2020 and estimated costs of 
the 700 Wood Street remodel project.  
 
This package will provide the funds necessary to complete the joint control room and associated 
700 Wood Street remodel project between Connexion and Light & Power (L&P). L&P will need 
to appropriate $0.9 M from reserves, which has already been included in the Utilities’ financial 
rate strategy informed by the 2019 Capital Improvement Plan (CIP). In addition to the 
appropriation from reserves, L&P intends to re-appropriate funds from other capital accounts to 
obtain the remaining funds necessary to complete the 700 Wood Street remodel project. 
 
GENERAL DIRECTION SOUGHT AND SPECIFIC QUESTIONS TO BE ANSWERED 
Does Council Finance Committee support staff’s recommendation to bring forward an off-cycle 
supplemental appropriation from L&P reserves to complete a joint control room facility with 
Connexion? 
 
BACKGROUND/DISCUSSION  
In 2018, Light & Power included a budget offer for the 2019-2020 BFO process to update the 
Supervisory Control Operations (SCO) center; that offer was approved as part of the council 
approved 19/20 budget. SCO is the control room for the electric distribution center; electric 
system operators direct switching operations in the field and monitor substation and distribution 
equipment status to maintain safe, reliable operations of the electric system. SCO is the only area 
within 700 Wood Street that was not within the project scope during the remodel in 2016-17. 
 
The 19/20 approved offer’s budget is $950,000 and the scope of work included the following: 

• New electric operator consoles replacing existing consoles that are 30+ years old 
• A video display system that integrates with the new enterprise level software systems to 

display operational system maps, manage outages, perform advanced distribution 
management and that replaces the existing paper wall map  

• Replacement of existing raised floor at the end of life 
• Upgraded lighting and acoustics 
• Asbestos remediation 

 



 

In 2019, it was determined that several functional groups within the Connexion department (at 
least 20 employees) would need to be located at 700 Wood Street. Light & Power had already 
moved some employees around and out of the building to accommodate the Outside Plant 
employees for Connexion; as such, there is little space remaining for additional personnel. 
Therefore, Connexion and L&P began discussions to obtain a conceptual design for a remodel 
within 700 Wood Street that met the following criteria: 

• Integrates the network operations (Connexion) and electric system operations (L&P) 
groups into a transparent joint control room facility 

• Maintain or exceed the existing level of conference room space 
• Accommodates the network engineering staff from Connexion 
• Provides office/cubicle space for existing L&P staff that are or will be displaced by 

incoming Connexion personnel or the new remodel design 
 
Connexion and L&P spent many hours working with Operations Services, the contracted 
architect, the control room design consultant, and general contractor to agree on the proposed 
conceptual design (shown in the presentation) for the joint control room and associated remodel 
of 700 Wood Street. This conceptual design multiplies the affected square footage of the original 
approved budget item by more than 5 (original – 1,823 ftP

2 
Pproposed – 9,829 ftP

2 
P). It also includes 

the following changes not originally included: 
• Reconfiguration (moving walls) of SCO including moving the kitchen, break room, and 

existing bathroom to create two bathrooms. 
• Elimination of existing Poudre, Energy, Horsetooth, and Jetson conference spaces 
• Addition of six new conference spaces  
• Reconfiguration and displacement of L&P employee workspaces 
• Incorporation of network engineering and operations employees and workspaces 
• Addition of Connexion lab space 

 
Due to the greatly expanded scope of the project, the estimated cost has grown considerably. The 
total estimated cost for the project is $4.37 M; current estimates for each department’s share is 
$1.75 M for Connexion and $2.62 M for Light & Power. Staff is currently at about 50% design 
with a 20% contingency budget included and we expect to refine these estimates as we get closer 
to an 80% design with 20% contingency. Staff has already reduced the total cost by over $0.4 M 
by value engineering line items including an additional coffee station and the reconfiguration of 
a small bathroom/locker room. Staff is in process to identify other areas for potential value 
engineering and cost reductions.  
 
L&P has $0.95 M already appropriated for this work through the 2019/2020 BFO process; the 
recommended approach to obtain the funds necessary to complete the remodel project as 
described above and to meet the necessary requirements for Connexion and L&P is to: 

• appropriate a portion ($900K) from L&P reserves in an off-cycle appropriation and  
• obtain the remainder of the funds ($770K) from other capital accounts within L&P.   

The off-cycle appropriation amount is included in L&P’s current rate strategy as it was planned 
for in the 2019 Capital Improvement Plan (CIP).  
 
 
 



 

L&P provides proposed capital expenditures for each budget cycle to the Utilities finance 
department in order to inform electric rates strategy and future increases. As part of the 2019 
Capital Improvement Plan (CIP) for L&P, staff anticipated a budget shortfall once discussions 
with Connexion began and attempted to include the additional funds necessary through an 
appropriation to complete the remodel project. This would allow for the appropriation to be 
funded directly through electric rate revenues. The line item included in the CIP for this 
appropriation was $0.9 M, which is also short of where the current estimates are. However, this 
action demonstrates that more than half of the money needed in the appropriation is already 
included in existing electric rate strategy and projections and that only an additional $0.77 M is 
needed to what is currently planned.  
 
One option for the additional funds is to re-appropriate unused capital dollars in our Substation 
parent account; with all of the capital work currently planned for in the Substations area, it 
appears that the parent account would be able to accommodate this re-appropriation. Another 
option is for City Council to redirect the approach on annexation projects planned for the next 
two years. If those projects were delayed, a portion of the money appropriated from reserves in 
January 2020 could be re-appropriated for the completion of this project.  
 
One alternative to the recommended approach above includes an off-cycle appropriation for the 
entire $1.7 M funding gap from L&P reserves. This option would be the easiest, but it would not 
follow the general direction from the finance department for staff to explore capital projects that 
could be delayed in order to help match expected revenue shortcomings. Other options that staff 
has explored include: 

• submit a 2021 budget offer for the remaining funds – this option delays the project about 
six months and also poses the risk for cost escalation 

• extreme value engineer to reduce overall cost of the remodel – this option decreases 
quality, functionality, and efficiency of workspace 

• reduce scope to original approved 2020 BFO offer to include SCO only – this option 
eliminates the synergy of creating a joint control room for Connexion and L&P and does 
not accommodate any of the Connexion personnel that need permanent space. 

 
Not funding the appropriation results in the delay of a permanent working space for Connexion 
network operations and engineering personnel and limiting the full value of the upgraded 
enterprise software systems (Advanced Distribution Management System and SCADA system) 
in L&P. L&P staff realizes that the timing of this request is unfortunate given the current 
financial unpredictability. However, staff is mindful of the potential for revenues to be below 
budgeted levels, we don’t anticipate the need for additional off-cycle appropriations in 2020, and 
as such staff is confident in the recommendation for this off-cycle appropriation. 
 
 
ATTACHMENTS  

1. L&P 2019 Capital Improvement Plan 
2. L&P April 2020 Budget Status 
3. NOC-SCO Cost Estimate Breakout 



1
Wood Street Remodel L&P Supplemental Appropriation

Adam Bromley

April 20, 2020



Question

Does Council Finance Committee support 
staff’s recommendation to bring forward an off-

cycle supplemental appropriation from L&P 
reserves to complete a joint control room facility 

with Connexion?
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Strategic Alignment
• 3.5 - Invest in and maintain utility infrastructure and services while ensuring
• predictable utility rates
• 3.6 - Deploy and deliver reliable, high-speed internet services throughout 

the community
• 5.6 - Optimize the use of data and technology to protect mission-critical 

infrastructure and enhance cybersecurity effectiveness
• 7.6 - Utilize technology, data, metrics and process improvements to 

innovate, guide decisions, and enhance service delivery
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2020 Approved BFO Scope

• Supervisory Control 
Operations (SCO) 
Center only – 1,823 ft2

• No changes to 
kitchen, break room, 
or overall layout

• New Consoles, Video 
Wall, flooring, lighting, 
and acoustics

• $950 K

4

L&P Cost: $0.95 M



Iterative Designs Including Connexion

• SCO, NOC, and 
Network Engineering 
– 4,110 ft2

• SCO & NOC not co-
located

• $300-360K 
necessary to move 
Water Engineering

• ~$2.1 M Total

5

L&P Cost: $0.95 M
BB Cost: ~$1.15 M



Current Proposed Design

• SCO, NOC, and 
Network Engineering 

• 9,829 ft2 (>5x Original 
Scope)

• Aligns with City 
Transparency stds and 
Connexion needs

• Conference Space 
Additions

• $4.37 M total*
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L&P Cost: $2.62 M
BB Cost: $1.75 M
Joint Costs shared 
50/50



Current Proposed Timeline

February: Cost Estimate for 30% Design
Today: ~50% Cost Estimate Package with 20% Contingency
Today-June: Supplemental L&P Appropriation & 
Construction Permit Drawings
June-August: Construction Permitting process
August-Nov: Phase I Construction (conference rooms)
20Q4-21Q3: Phase II Construction
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Staff’s Recommendation

Complete the funding gap for the current remodel design by:
• Request the off-cycle supplemental appropriation ($0.9 M) from L&P 

reserves planned for in 2020 in the CIP 
• Appropriate remainder of the funding gap (~$0.77 M) from other L&P 

capital accounts 
• Substations parent – potentially delays other capital sub work
• Annexations – requires change in Council direction

Continue with the current schedule to complete the project in mid-2021
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L&P Reserves Status

Anticipated L&P reserves at end of 2019
• $10.5 M

After 2020 CAP Mitigation and Resiliency Appropriation ($3.73 M)
• $6.77 M

Off-Cycle funding request from reserves
• $0.9 M
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Alternatives

Appropriate entire funding gap (~$1.7 M) from reserves
• Doesn’t address organization’s financial direction to identify potential 

capital projects that could be delayed this year

Reduce Overall Cost and Off-Cycle Appropriation Amount:
• Decrease transparency/shared space between L&P and Connexion
• Value Engineering – Quality

• Subtract new conference space(s) 
• Use existing disparate desk space for NOC/Net Eng

10



Alternatives

Use 2021 budget process to appropriate additional dollars:
• Delay construction schedule and Connexion move-in date at least 6 

months
• Costs escalate

Reduce Scope of Project back to SCO Only (Original Offer):

• Connexion finds office space somewhere else
• Original estimate for new building: $6.7 Million (2020 dollars)

• Remodel existing SCO space
• Technology costs are greater than estimated – funded from other 

sources
11



Question

Does Council Finance Committee support 
staff’s recommendation to bring forward an off-

cycle supplemental appropriation from L&P 
reserves to complete a joint control room facility 

with Connexion?
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Design Element Differences

13

SCO remodel and NOC incorporation into Wood Street
Original Design 

and Estimate
Current Design 
and Estimate

Total Square footage of remodel 1,823 10,032
Hire Control Room Design Consultant X X
- Provide recommendations for SCO furniture, equipment, video wall technology, consoles and room layout, 

etc. X X
- Provide recommendations for NOC furniture, equipment, video wall technology, desks, and room layout, 

etc. X
Replace SCO consoles with new, state of the art consoles X X
Replace existing raised floor X X
Replace lighting X X
Replace acoustic technologies X X
Asbestos Mitigation X X
Reinforce North wall to support video display X X
Dynamic video wall technology in SCO that can integrate with EOC, SCADA, OMS, ADMS, and business 
network PCs, etc. X X
Hard Construction costs for SCO only X X
Temporary Swing Space cost allocations X
Reconfiguration (moving walls) of SCO area including kitchen and break room X
Relocation and addition of bathrooms within secure perimeter X
Elimination of (moving walls) of existing Poudre, Energy, Horsetooth, and Jetson conference spaces X
Addition of six new conference spaces X
Reconfiguration and displacement of L&P (Analyst and GIS) employees X
Incorporation of Network Engineering X
Incorporation of Network Operations Center X
Addition of ~20 Connexion staff to Wood Street building X
Incorporation of collaboration tables in SCO and NOC X
Server room updates and changes including replaced raised floor X
Addition of Connexion Lab X



Control Center 3D Renderings

SCO/NOC Design Firm offers 3D Renderings of conceptual design
• 8 Tangible Views of Future NOC and SCO
• Cost: $5,000
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Original BFO Concept

15



Value Engineering

Value Engineering Performed 
• Subtract additional coffee station
• Subtract changes locker/restroom
• Changes to less-expensive flooring in high traffic areas
• Refined estimates on SCO/NOC bathroom costs
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L&P Capital Substation Parent

April 2020 Status of Substation Parent Account
• $1.9 M

Substation Parent After Off-cycle Appropriation ($0.77 M)
• $1.13 M

Substation Estimated Spending (2021-2022)
• $1.52 M
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L&P Capital Annexations Budget

2020 Status of Annexation Budget
• $1.26 M

Annexation Budget After Off-cycle Appropriation ($0.77 M)
• $0.49 M
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Capital Improvement Plan

Budget

Fund  Budget $  Inflated $  Budget $  Inflated $  Budget $  Inflated $

501 Light & Power

501001 Substations

501001A001 Battery Banks 20,000$                22,000$                20,000$                  22,000$                 

501001A003 LTC (Load Tap Changer) Inspection and Repair 105,000$              112,000$              105,000$                112,000$               

501001A004 Oil Containment Walls 70,000$                75,000$                70,000$                77,000$                140,000$                152,000$               

501001A005 Replace HVAC Units 22,000$                24,000$                22,000$                25,000$                44,000$                  49,000$                 

501001A006 Transformer Radiator Replacements 78,000$                83,000$                78,000$                86,000$                156,000$                169,000$               

501001A007 D20MX RTU Replacements 41,000$                44,000$                41,000$                  44,000$                 

501001A008 SYSCO Network Switches For RTU Upgrades 37,000$                40,000$                37,000$                  40,000$                 

501001A009 Feeder Relay Replacements 71,000$                76,000$                189,000$              207,000$              260,000$                283,000$               

501001A010 Substation Gravel 35,000$                38,000$                35,000$                39,000$                70,000$                  77,000$                 

501001A013 Transformer Oil Filtration 170,000$              186,000$              170,000$                186,000$               

501001A014 Substation Security 15,000$                16,000$                15,000$                17,000$                30,000$                  33,000$                 

501001A016 Install New 735 Power Quality Meters 13,000$                14,000$                13,000$                15,000$                26,000$                  29,000$                 

501001A017 Substation Misc Capital 55,000$                59,000$                55,000$                61,000$                110,000$                120,000$               

501001A020 Equipment For CVR (Conservation Voltage Reduction) 75,000$                80,000$                75,000$                82,000$                150,000$                162,000$               

501001A021 PRPA Circuit Switcher Installations 40,000$                43,000$                40,000$                  43,000$                 

501001 Substations Total 677,000$              726,000$              722,000$              795,000$              1,399,000$             1,521,000$            

501002 Service Center

501002B001 SCO Remodel Supplemental Appropriation 900,000$              927,000$              900,000$                927,000$               

501002B002 Training Field Phase II 200,000$              213,000$              200,000$                213,000$               

501002 Service Center Total 900,000$              927,000$              200,000$              213,000$              1,100,000$             1,140,000$            

501004 Annexations

501004C001 Mail Creek Crossing 2nd Filing 392,000$              404,000$              392,000$                404,000$               

501004C002 Strauss Cabin Enclave 173,000$              179,000$              173,000$                179,000$               

501004C003 Fox Hills Annexation 127,000$              131,000$              127,000$                131,000$               

501004C004 Blehm_(REA) Annexation 514,000$              530,000$              514,000$                530,000$               

501004C004 Blehm_(Xcel) Annexation 56,000$                58,000$                56,000$                  58,000$                 

501004 Annexations Total 1,262,000$          1,302,000$          1,262,000$             1,302,000$            

501005 Feeders

501005D075 Install circuit 838 to serve Hughes Stadium 420,000$              446,000$              420,000$                446,000$               

501005D092 Reroute Drake 216 and Dixon Creek 824 510,000$              542,000$              510,000$                542,000$               

501005 Feeders Total 930,000$              988,000$              930,000$                988,000$               

501008 Duct Banks

501008D028 Duct Bank on Carriage Pkwy ‐ Prospect to Vitala Dr (1X2 w/ 20% Contingency) 230,000$              245,000$              230,000$                245,000$               

501008D090 Duct Bank on Carriage Pkwy ‐ Vitala Dr to Forelock Dr (1X2 w/ 20% Contingency) 120,000$              132,000$              120,000$                132,000$               

501008 Duct Banks Total 230,000$              245,000$              120,000$              132,000$              350,000$                377,000$               

501009 CMMS–Maintenance Management

501009G002 Operational Technology ‐ Maximo 500,000$              531,000$              300,000$              328,000$              800,000$                859,000$               

501009 CMMS–Maintenance Management Total 500,000$              531,000$              300,000$              328,000$              800,000$                859,000$               

501012 System Improvements & Replacements

501012C003 CAPITAL ‐ Replacement Area 3 ‐ Skyway South 213,000$              220,000$              213,000$                220,000$               

501012C004 CAPITAL ‐ Replacement Area 4 ‐  Stonehenge PUD 232,000$              239,000$              232,000$                239,000$               

501012C005 CAPITAL ‐ Replacement Area 5 ‐ Cottonwood 317,000$              327,000$              317,000$                327,000$               

501012C006 CAPITAL ‐ Replacement Area 6 ‐ Kreger Plaza 96,000$                99,000$                96,000$                  99,000$                 

501012C007 CAPITAL ‐ Replacement Area 7 ‐ Village East 241,000$              249,000$              241,000$                249,000$               

501012C008 CAPITAL ‐ Replacement Area 8 ‐ Brown Farm 3rd 143,000$              148,000$              143,000$                148,000$               

501012C009 CAPITAL ‐ Replacement Area 9 ‐ Valley Hi 149,000$              159,000$              149,000$                159,000$               

501012C010 CAPITAL ‐ Replacement Area 10 ‐ Southmoor Village 241,000$              256,000$              241,000$                256,000$               

501012C011 CAPITAL ‐ Replacement Area  11 ‐ Scotch Pines 119,000$              127,000$              119,000$                127,000$               

501012C012 CAPITAL ‐ Replacement Area 12 ‐ Woodlands PUD 87,000$                96,000$                87,000$                  96,000$                 

501012C013 CAPITAL ‐ Replacement Area 13 ‐ Village West 9th 206,000$              226,000$              206,000$                226,000$               

501012C014 CAPITAL ‐ Replacement Area 14 ‐ Rossborough 114,000$              125,000$              114,000$                125,000$               

501012C015 CAPITAL ‐ Replacement Area 15 ‐ Harmony Park 98,000$                108,000$              98,000$                  108,000$               

501012C016 CAPITAL ‐ Replacement Area 16 ‐ Parkwood East 130,000$              143,000$              130,000$                143,000$               

501012C017 CAPITAL ‐ Replacement Area 17 ‐ Trail West PUD 181,000$              198,000$              181,000$                198,000$               

501012F019 Cable Replacements ‐ Emergency Reserves 450,000$              478,000$              450,000$                478,000$               

501012F022 Distribution Transformer Purchases & Replacements 1,002,000$          1,042,000$          824,000$              877,000$              825,000$              906,000$              2,651,000$             2,825,000$            

501012 System Improvements & Replacements Total 2,244,000$          2,324,000$          1,783,000$          1,897,000$          1,641,000$          1,802,000$          5,668,000$             6,023,000$            

501013 Operational Technology

501013G001 ADMS Strategic Upgrades ‐ Business Releases 3‐6 730,000$              775,000$              730,000$                775,000$               

501013G003 eSCADA Hardware/Software 70,000$                75,000$                70,000$                77,000$                140,000$                152,000$               

501013G004 AMI Local Area Network (LAN) 130,000$              138,000$              130,000$              143,000$              260,000$                281,000$               

501013G005 AMI Wide Area Network (WAN) 450,000$              478,000$              450,000$              492,000$              900,000$                970,000$               

501013G006 AMI Fiber Optic Backhaul Network 65,000$                69,000$                170,000$              186,000$              235,000$                255,000$               

501013G007 AMI Test Network Expansion 180,000$              197,000$              180,000$                197,000$               

501013G008 AMI New Technology Testing and Miscellaneous Capital 100,000$              107,000$              100,000$              110,000$              200,000$                217,000$               

501013G009 LED Streetlight Control and Automation 130,000$              138,000$              120,000$              132,000$              250,000$                270,000$               

501013G010 Distribution Automation/FLISR 200,000$              213,000$              200,000$              219,000$              400,000$                432,000$               

501013G011 Radio System Upgrades 40,000$                43,000$                590,000$              645,000$              630,000$                688,000$               

501013G013 Energy Services Peak Partners 640,000$              679,000$              175,000$              192,000$              815,000$                871,000$               

501013 Operational Technology Total 2,555,000$          2,715,000$          2,185,000$          2,393,000$          4,740,000$             5,108,000$            

501601 System Conversions

501601O001 Taft and Drake Overhead Conversion (Milfred) 336,000$              347,000$              336,000$                347,000$               

501601O002 Taft and Drake Overhead Conversion (Craws) 228,000$              235,000$              228,000$                235,000$               

501601O003 Taft and Drake Overhead Conversion (Tefft) 480,000$              495,000$              480,000$                495,000$               

501601O004 Taft and Drake Overhead Conversion (Drake) 24,000$                25,000$                24,000$                  25,000$                 

501601O005 College and Trilby Overhead Conversion 732,000$              754,000$              732,000$                754,000$               

501601O006 Overland Trail and Mulberry Overhead Conversion 36,000$                38,000$                36,000$                  38,000$                 

501601O007 North College and Willox Overhead Conversion 24,000$                25,000$                24,000$                  25,000$                 

501601O008 West Vine and Shields Overhead Conversion 24,000$                25,000$                24,000$                  25,000$                 

501601 System Conversions Total 1,884,000$          1,944,000$          1,884,000$             1,944,000$            

501998 Streetlighting (New)

501998F023 Streetlight System Replacement 360,000$              382,000$              360,000$              394,000$              720,000$                776,000$               

501998 Streetlighting (New) Total 360,000$              382,000$              360,000$              394,000$              720,000$                776,000$               

501999 System Relocations (New)

501999J001 System Relocations ‐ Road & Intersection Projects 450,000$              478,000$              250,000$              274,000$              700,000$                752,000$               

501999 System Relocations (New) Total 450,000$              478,000$              250,000$              274,000$              700,000$                752,000$               

502 Water

502000 Water Fund

502000C003 Environmental Learning Center Dam Reconstruction 3,000,000$          3,183,000$          3,000,000$             3,183,000$            

502000L002 Water Lab Construction 10,000,000$        10,609,000$        10,000,000$          10,609,000$         

502000RW01 SOS 24" Poudre Pipeline Lining 10,000,000$        10,928,000$        10,000,000$          10,928,000$         

502000RW02 SOS 27" Poudre Pipeline Repairs 1,300,000$          1,339,000$          1,300,000$             1,339,000$            

502000RW05 SOS Halligan Water Supply Project Permitting (add'l funds) 6,000,000$          6,366,000$          6,000,000$             6,366,000$            

502000 Water Fund Total 1,300,000$          1,339,000$          19,000,000$        20,158,000$        10,000,000$        10,928,000$        30,300,000$          32,425,000$         

502033 Treatment Facilities Improvments

502033WT01 Water Treatment Facility Master Plan Update 500,000$              531,000$              500,000$                531,000$               

502033WT02 WTF Replacement 1,000,000$          1,061,000$          1,000,000$          1,093,000$          2,000,000$             2,154,000$            

502033WT03 T4 Sedimentation Basin Coating 500,000$              531,000$              500,000$                531,000$               

502033WT04 WTF East Backwash Waste Pond Liner 1,535,000$          1,629,000$          1,535,000$             1,629,000$            

502033WT05 WTF Finished Water Metering 850,000$              902,000$              850,000$                902,000$               

502033WT07 WTF Solids Thickening System ‐ Construction 4,500,000$          4,775,000$          4,500,000$             4,775,000$            

502033 Treatment Facilities Improvments Total 8,885,000$          9,429,000$          1,000,000$          1,093,000$          9,885,000$             10,522,000$         

502082 Watershed Protection

502082WP01 Watershed Protection 80,000$                85,000$                80,000$                88,000$                160,000$                173,000$               

502082WR01 Water Rights Acquisitions ‐ 1 750,000$              796,000$              750,000$                796,000$               

502082WR02 Water Rights Acquisitions ‐ 2 750,000$              820,000$              750,000$                820,000$               

502082 Watershed Protection Total 830,000$              881,000$              830,000$              908,000$              1,660,000$             1,789,000$            

502631 Water Production Replacement Program

502631FM01 WTF Sand/anthracite filter media replacement and under drain repairs 500,000$              531,000$              500,000$              547,000$              1,000,000$             1,078,000$            

Total Budget $ Total Inflated $2020 2021 2022

FY1920 FY2122
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Capital Improvement Plan

Budget

Total Budget $ Total Inflated $2020 2021 2022

FY1920 FY2122

502631WS01 SCADA System Replacements 362,500$              385,000$              362,500$              397,000$              725,000$                782,000$               

502631 Water Production Replacement Program Total 862,500$              916,000$              862,500$              944,000$              1,725,000$             1,860,000$            

502642 Water Meter Replacement

502642MC01 Meter Capital Program 850,000$              902,000$              850,000$              929,000$              1,700,000$             1,831,000$            

502642 Water Meter Replacement Total 850,000$              902,000$              850,000$              929,000$              1,700,000$             1,831,000$            

502645 Distribution System Small Projects

502645GS01 Galvanized Service Replacement Program 1,000,000$          1,061,000$          1,000,000$          1,093,000$          2,000,000$             2,154,000$            

502645SC01 Small Cap Water 2,000,000$          2,122,000$          2,000,000$          2,186,000$          4,000,000$             4,308,000$            

502645 Distribution System Small Projects Total 3,000,000$          3,183,000$          3,000,000$          3,279,000$          6,000,000$             6,462,000$            

503 Wastewater

503010 Wastewater Fund Special Projects

503010PCL2 Water Lab Construction 182,500$              194,000$              182,500$                194,000$               

503010SA01 SCADA System Replacements 7,500$                  8,000$                  7,500$                  9,000$                  15,000$                  17,000$                 

503010WR01 WRB Replacement 1,000,000$          1,061,000$          1,000,000$          1,093,000$          2,000,000$             2,154,000$            

503010 Wastewater Fund Special Projects Total 1,190,000$          1,263,000$          1,007,500$          1,102,000$          2,197,500$             2,365,000$            

503035 DWRF Improvements

503035DW01 DWRF Headworks Improvements Phase 2 ‐ 2021 (Construction) 6,000,000$          6,366,000$          6,000,000$             6,366,000$            

503035DW02 DWRF High Voltage Transformers ‐ 1201 and 1202 550,000$              584,000$              550,000$                584,000$               

503035DW03 DWRF High Voltage Transformers ‐ 1205 and Switchboards 275,000$              292,000$              275,000$                292,000$               

503035DW04 DWRF Non‐potable Piping System (Eastside) Replacement 445,000$              473,000$              445,000$                473,000$               

503035DW05 DWRF NPT ‐ Clarifier Mechanism Replacement 4,900,000$          5,199,000$          4,900,000$             5,199,000$            

503035DW09 DWRF Carbon Addition Phase II 6,900,000$          7,540,000$          6,900,000$             7,540,000$            

503035DW10 DWRF Digesters 611 Mixer Improvements 1,110,000$          1,213,000$          1,110,000$             1,213,000$            

503035DW11 DWRF High Voltage Transformer and Switchboard Replacement ‐ 1212 275,000$              301,000$              275,000$                301,000$               

503035DW16 DWRF HVAC Equipment ‐ Administration 732,000$              800,000$              732,000$                800,000$               

503035DW17 DWRF HVAC Replacement ‐ DAFT 640,500$              700,000$              640,500$                700,000$               

503035DW21 DWRF HVAC Replacement ‐ SPT Lift Station 168,000$              184,000$              168,000$                184,000$               

503035DW22 Facility Wide Glycol Loop Replacement (emerging need) ‐ Jason getting updated estimate 450,000$              478,000$              450,000$                478,000$               

503035 DWRF Improvements Total 12,620,000$        13,392,000$        9,825,500$          10,738,000$        22,445,500$          24,130,000$         

503036 Sludge Disposal Improvements

503036MSR1 MSR New Storage Building 750,000$              796,000$              750,000$                796,000$               

503036 Sludge Disposal Improvements Total 750,000$              796,000$              750,000$                796,000$               

503645 Collection System Small Projects

503645SC01 Small Cap Wastewater 2,000,000$          2,122,000$          2,000,000$          2,186,000$          4,000,000$             4,308,000$            

503645 Collection System Small Projects Total 2,000,000$          2,122,000$          2,000,000$          2,186,000$          4,000,000$             4,308,000$            

504 Stormwater

504044 Stormwater Basin Improvements

504044SC01 Stormwater Small Cap 1,600,000$          1,698,000$          1,700,000$          1,858,000$          3,300,000$             3,556,000$            

504044 Stormwater Basin Improvements Total 1,600,000$          1,698,000$          1,700,000$          1,858,000$          3,300,000$             3,556,000$            

Grand Total 7,590,000$          7,836,000$          59,272,500$        62,915,000$        36,653,500$        40,083,000$        103,516,000$        110,834,000$       
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Capital Budget

Budget

Fund Project Name Owner Name Engineer Crew Chief Project Stage % Complete Budget $ Spent $ Encumbered $ Available $ % Remaining $ Return To Parent $ Return To Fund $

501 Light & Power

501001 Substations

5010010000 Substation Capital Parent Account Adam Bromley Bob Hover Planning 0% $1,907,354 $0 $0 $1,907,354 100.0%

5010010123 Substation Improvements Adam Bromley Bob Hover Planning 0% $1,049,800 $811,503 $104,465 $133,831 12.7%

5010012716 Genesis64 SCADA Upgrade Adam Bromley Bob Hover Construction 50% $290,000 $237,102 $21,420 $31,478 10.9%

5010012733 Design SCO Remodel & Upgrade Adam Bromley Adam Bromley Operations Services Planning 25% $10,000 $2,296 $456 $7,248 72.5%

5010012768 Timberline Oil Containment Adam Bromley Johnathan Sisk Glenn Travis Construction 75% $15,000 $7,941 $0 $7,059 47.1%

5010012780 2019 Harmony Sub Cap Bank Adam Bromley Johnathan Sisk Glenn Travis Construction 95% $45,000 $35,515 $0 $9,485 21.1%

5010012815 2020 Dixon Sub RTU Relay Upgrade Adam Bromley Bob Hover Glenn Travis Planning 0% $150,000 $2,206 $11,926 $135,868 90.6%

501001 Substations Total * $3,467,154 $1,096,564 $138,268 $2,232,322 64.4%

 

5010020000 Service Center Capital L&P Parent Account Tim McCollough Planning 0% $190,500 $0 $0 $190,500 100.0%

5010022787 USC Warehouse Fire Sprinkler Tim McCollough Bidding 0% $139,500 $113,559 $11,737 $14,204 10.2%

5010022802 SCO Design Remodel & Upgrade Adam Bromley Adam Bromley Operations Services Design 0% $950,000 $15,255 $55,001 $879,745 92.6%

  Total * $1,280,000 $128,814 $66,738 $1,084,449 84.7%

501004 Annexations

5010040000 Annexations Capital Parent Account Kraig Bader Janet McTague Planning 0% $1,127,000 $0 $0 $1,127,000 100.0%

5010042434 Riverwalk Annexation Kraig Bader Cody Snowdon Design 0% $224,000 $0 $0 $224,000 100.0%

5010042440 Arapahoe Bend 2nd Annexation Kraig Bader Cody Snowdon Joel Cirillo Design 0% $160,000 $0 $0 $160,000 100.0%

5010042822 Soldier Canyon Pump Annexation Kraig Bader Design 0% $135,000 $0 $0 $135,000 100.0%

501004 Annexations Total * $1,646,000 $0 $0 $1,646,000 100.0%

501005 Feeders

5010050000 Feeders Capital Parent Account Kraig Bader Planning 0% $289,453 $0 $0 $289,453 100.0%

5010052609 East Horsetooth Foothills Mall Switchgear Kraig Bader Rob Irish Joe Larson Construction 50% $43,040 $16,273 $0 $26,767 62.2%

5010052762 Water Treatment Facility Annexation Kraig Bader Janet McTague Tyler Promes Construction 90% $1,300,000 $874,616 $77,661 $347,723 26.7%

501005 Feeders Total * $1,632,493 $890,889 $77,661 $663,944 40.7%

501008 Duct Banks

5010080000 Duct Bank Capital Parent Account Kraig Bader Planning 0% $222,338 $0 $0 $222,338 100.0%

501008 Duct Banks Total * $222,338 $0 $0 $222,338 100.0%

501009 CMMS–Maintenance Management

5010090000 CMMS–Maintenance Management Tim McCollough Design 0% $1,079,129 $690,487 $313,600 $75,042 7.0%

501009 CMMS–Maintenance Management Total * $1,079,129 $690,487 $313,600 $75,042 7.0%

501010 Art In Public Places ‐ Light & Power

5010100000 Art In Public Places Kraig Bader Planning 0% $901,068 $636,297 $3,660 $261,111 29.0%

501010 Art In Public Places ‐ Light & Power Total * $901,068 $636,297 $3,660 $261,111 29.0%

501012 System Improvements & Replacements

5010120000 Distribution System Improvements Parent Account Kraig Bader Planning 0% $1,734,784 $0 $0 $1,734,784 100.0%

5010122706 Avery Park Phase 2 Kraig Bader Luke Unruh Jim Storebo Design 0% $3,000 $2,357 $0 $643 21.4%

5010122794 2019 Willow St Sys Improvement Kraig Bader Tyler Siegmund Adam Binder Construction 80% $276,200 $144,781 $4,575 $126,845 45.9%

5010122797 2019 CR1 ‐ Woodwest Kraig Bader Cody Snowdon Mike Grenz Construction 50% $170,000 $42,708 $2,085 $125,207 73.7%

5010122809 2019 CR4 ‐ Stonehenge Kraig Bader Cody Snowdon Doug Himmelberg Construction 0% $231,250 $0 $0 $231,250 100.0%

5010122810 2019 CR7 ‐ Village East Kraig Bader Cody Snowdon Doug Himmelberg Construction 0% $242,000 $0 $0 $242,000 100.0%

5010122812 2020 Cable Replacement Non‐work Order Kraig Bader Planning 0% $200,000 $28,960 $0 $171,040 85.5%

5010122813 2020 Streetlight System Replacement Kraig Bader Planning 0% $351,600 $118,648 $8 $232,944 66.3%

5010122814 2020 Transformer Purchases New Kraig Bader Planning 0% $732,500 $0 $447,352 $285,148 38.9%

5010122816 2020 CR3 ‐ Skyview Kraig Bader Cody Snowdon Joel Cirillo Design 0% $0 $0 $0 $0 0.0%

5010122817 2020 CR5 ‐ Guard Annex Kraig Bader Cody Snowdon Adam Binder Construction 0% $317,000 $0 $0 $317,000 100.0%

5010122818 2020 CR6 ‐ Horsetooth Annex Kraig Bader Cody Snowdon Design 0% $0 $0 $0 $0 0.0%

5010122819 2020 CR8 ‐ Brown Farm Kraig Bader Cody Snowdon Design 0% $0 $0 $0 $0 0.0%

5010122820 CKT 732 ‐ Jackson to Meldrum Kraig Bader Cody Snowdon Doug Himmelberg Completed 100% $297,000 $87,628 $0 $209,372 70.5% $209,372

5010123243 2019 CR1 ‐ Woodwest ‐ Transformers Kraig Bader Cody Snowdon Mike Grenz Construction 30% $16,500 $367 $0 $16,133 97.8%

5010123249 2019 CR4 ‐ Stonehenge ‐ Transformers Kraig Bader Cody Snowdon Doug Himmelberg Construction 0% $23,000 $0 $0 $23,000 100.0%

5010123250 2019 CR7 ‐ Village East ‐ Transformers Kraig Bader Cody Snowdon Doug Himmelberg Construction 0% $22,500 $0 $0 $22,500 100.0%

5010123254 2020 CR3 ‐ Skyview ‐ Transformers Kraig Bader Cody Snowdon Joel Cirillo Design 0% $0 $0 $0 $0 0.0%

5010123255 2020 CR5 ‐ Guard Annex ‐ Transformers Kraig Bader Cody Snowdon Adam Binder Construction 0% $31,500 $0 $0 $31,500 100.0%

5010123256 2020 CR6 ‐ Horsetooth Annex ‐ Transformers Kraig Bader Cody Snowdon Design 0% $0 $0 $0 $0 0.0%

5010123257 2020 CR8 ‐ Brown Farm ‐ Transformers Kraig Bader Cody Snowdon Design 0% $0 $0 $0 $0 0.0%

501012 System Improvements & Replacements Total * $4,648,834 $425,448 $454,020 $3,769,367 81.1% $209,372

501013 Operational Technology

5010130000 Operational Technology Capital Parent Account Adam Bromley Planning 0% $180,000 $0 $0 $180,000 100.0%

5010132718 Operational Technology (GIS/GWD/ADMS BRII) Adam Bromley Mike Margenau Construction 25% $2,400,000 $1,746,663 $421,544 $231,792 9.7%

2020
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Capital Budget

Budget

Fund Project Name Owner Name Engineer Crew Chief Project Stage % Complete Budget $ Spent $ Encumbered $ Available $ % Remaining $ Return To Parent $ Return To Fund $

2020

501013 Operational Technology Total * $2,580,000 $1,746,663 $421,544 $411,792 16.0%

501030 CIS Upgrade/Replacement ‐ Light & Power

5010300000 CIS Upgrade ‐ L&P Parent Lisa Rosintoski Construction 25% $3,314,506 $2,145,053 $1,082,977 $86,477 2.6%

501030 CIS Upgrade/Replacement ‐ Light & Power Total * $3,314,506 $2,145,053 $1,082,977 $86,477 2.6%

501601 System Conversions

5016010000 System Conversions Parent Account Kraig Bader Design 0% $1,946,223 $0 $0 $1,946,223 100.0%

5016012799 Milfred Subdivision Conversion Kraig Bader Cody Snowdon Mike Grenz Design 0% $0 $0 $0 $0 0.0%

5016012800 Craws Subdivision Conversion Kraig Bader Luke Unruh Joel Cirillo Design 0% $0 $0 $0 $0 0.0%

501601 System Conversions Total * $1,946,223 $0 $0 $1,946,223 100.0%

Grand Total * $22,717,745 $7,760,213 $2,558,466 $12,399,065 54.6% $209,372
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R-2 Broadband & L/P Project Cost Split Original

Area (SF) $206/SF

562 $115,772
573 $118,038
179 $36,874
404 $83,224
923 $190,138

1193 $245,758
150 $30,900
200 $41,200
195 $40,170
150 $30,900

4529 $932,974

$28,500
$100,000

$5,500
$65,000

$8,000
$65,000
$13,500

$150,000
$435,500

58% of $164,000 $95,120
25% of $60,000 $15,000

$110,120

NOC $3,000 Ea. $39,000
$6,500 Ea. $6,500
$2000/ Ea $2,000
$4,500/Ea. $27,000
$2,500/Ea $35,000
$2,500/Ea. $2,500

$10,000/Ea. $10,000
$7500/Ea $15,000

$6,500/Ea. $6,500
1/2 of $7,000 $3,750
1/2 of $6,000 $3,000

$150,250

Broadband Total $1,628,844

Area (SF) $206/SF
Hard Construction Cost

2019 $415,914.00
150 $30,900.00
150 $30,900.00
128 $240,640.00
150 $30,900.00
137 $28,222.00
230 $47,380.00

1396 $287,576.00
200 $41,200.00

4560 $939,360.00

$23,000
$100,000

$5,500
$65,000

$8,000
$65,000
$18,000

$150,000
$434,500

42% of $164,000 $68,880
75% of $60,000 $45,000

$113,880

SCO $45000/Ea. $225,000
$2,000/Ea. $2,000

1/2 of $6,000 $3,000
$2500/ Ea $2,500
$1,100/Ea. $6,900
$5,500/Ea $132,000
6,500/Ea. $6,500
$3,500/Ea $7,000

1/2 of $7,500 $3,750
$6,500/Ea. $6,500
$100,000 $100,000
$80,000 $80,000
FF& E Sub-total $575,150

L & P  Total $2,062,890

Renovation Total Cost $3,691,734

L&P Workstations (displacement)

Broadband -Cost Breakout
Hard Construction Cost
Large Conf Rm (Energy)
Split Conf Room (Poudre/Horsetooth)
Sm Conf Room (Jetson)

Broadband Workstations (displacement)
NOC
1/2 Kitchen
Server Room
Lab

Indirect Cost Sub-Total

1/2 Conf Room
Hard Cost Sub-Total

Indirect Cost
Permit Fees
Asbestos Remediation
Material Testing
PMPD - Project Mgt
Commissioning
IT Expenses
Art in Public Places
Contingency

1 Managers Office
1 Workbench Lab Area
6 Cubical workshations
14 Monitors on Wall (Unisee)

Design Fees
58% of AU Workshop
1/4 of Diversified

Design Fees Sub-Total
Furniture/Fixtures/Equipment (FF&E)

13 Desk Stations

1 - Collaboration Table
1 Lg Conference Rm Furnishings
2 Medium Conference Rm Furnishings
1 Small Conference Rm Furnishings
1/2 of SCO Conf.  Rm. Furnishings

Commons Area (showers and coffee)

1/2 Kitchen Furnishings

Light & Power Cost Breakout

SCO area
1/2 Conf
1/2 Kitchen
2 Restrooms
Small Conf at Entry
Sm Conf in Work Area

Swing Space
Server Room

Sub-Total

Indirect Cost
Permit Fees

Design Fees Sub-Total

Asbestos Remediation
Material Testing
PMPD - Project Mgt
Commissioning
IT Expenses
Art in Public Places
Contingency

Indirect Cost Sub-Total
Design Fees

42% of AU Workshop
3/4 of Diversified

24 TV Monitors on Wall
1 New Lobby Rm Furnishings
2 Coffe Bar Furnishings

Furniture/Fixtures/Equipment (FF&E)
5 Control Stations/Consols
1 Managers Office
1/2 Kitchen Furnishings
1 Collaboration table
6 - Re-use work stations

1/2 of SCO Conference Room Furnishings
1 Small Conference Rm Furnishings
Temp SCO Setup
Special A/V Coordination Consultant



R-2 Broadband & L/P Project Cost Split Revised 3/06/2020

Area (SF) $215/SF

562 $121,111
573 $123,482
179 $38,575
404 $87,062
923 $198,907

1193 $257,092
1193 $25,000
150 $32,325
200 $43,100
195 $42,023
150 $32,325

5722 $1,001,000

$28,500
$100,000

$5,500
$65,000

$8,000
$65,000
$13,500

$200,000
$485,500

58% of $164,000 $95,120
25% of $60,000 $15,000

$110,120

NOC $18,571/Ea. $260,000
$6,500 Ea. $6,500
$2000/ Ea $2,000
$4,500/Ea. $27,000
$14,286/Ea $200,000
$2,500/Ea $5,000

2 Planar 42" Monitors on wall $800/Ea $1,600
30 Planar 32" monitors on consoles $1,667/Ea $50,000

$60,000 $60,000
$2,500/Ea. $2,500

$10,000/Ea. $10,000
$7500/Ea $15,000

$6,500/Ea. $6,500
1/2 of $25,000 $12,500
1/2 of 13,500 $6,750
1/2 of $6,000 $3,000

$668,350

Broadband Total $2,264,970

Area (SF) $215/SF
Hard Construction Cost

2019 $435,094.50
150 $32,325.00
150 $32,325.00
128 $240,640.00
150 $32,325.00
137 $29,523.50
230 $49,565.00

2019 $45,000.00
0 Covered by FF&E

200 $43,100.00
5183 $939,898.00

$23,000
$100,000

$5,500
$65,000

$8,000
$65,000
$18,000

$200,000
$484,500

42% of $164,000 $68,880
75% of $60,000 $45,000

$113,880

SCO $45000/Ea. $225,000
$2,000/Ea. $2,000

1/2 of $6,000 $3,000
$2500/ Ea $2,500
$1,100/Ea. $6,900
$13,500/Ea $325,000
$2,500/Ea $12,500
$1,875/Ea $75,000
$8,500/Ea $8,500
6,500/Ea. $6,500
$3,500/Ea $7,000

1/2 of $25,000 $12,500
$6,500/Ea. $6,500

1/2 of 13,500 $6,750
$275,000 $275,000

SCO Spare Parts $25,000 $25,000
$100,000 $100,000
$100,000 $100,000
FF& E Sub-total $1,199,650

L & P  Total $2,737,928

Renovation Total Cost $5,002,898

Accoustical Treatment

1/2 of SCO Conf.  Rm. Smart Glass

1/2 of SCO Conf.  Rm. Smart Glass
SCO Core Processing/Audoio/UPS/Control

NCO Core-Processing/UPS/Contol?Etc.

1 - Work area with desk top screen

Design Fees
42% of AU Workshop
3/4 of Diversified

Design Fees Sub-Total
Furniture/Fixtures/Equipment (FF&E)

5 Planar 65" Monitors
40 - 32"Monitors as Dsktop Consoles

Commissioning
IT Expenses
Art in Public Places

1/2 Kitchen Furnishings

1/2 Kitchen Furnishings

1/2 of SCO Conference Room Furnishings

Temp SCO Setup
Special A/V Coordination Consultant

1 New Lobby Rm Furnishings
2 Coffe Bar Furnishings

1 Small Conference Rm Furnishings

5 Control Stations/Consols
1 Managers Office

1 Collaboration table
6 - Re-use work stations
24 TV Monitors on Wall (Unisee)

Contingency
Indirect Cost Sub-Total

Indirect Cost
Permit Fees
Asbestos Remediation
Material Testing
PMPD - Project Mgt

1/2 Conf
1/2 Kitchen

Broadband -Cost Breakout

Large Conf Rm (Energy)
Split Conf Room (Poudre/Horsetooth)
Sm Conf Room (Jetson)
L&P Workstations (displacement)
Broadband Workstations (displacement)
NOC

1/2 Kitchen
Server Room

Hard Construction Cost

58% of AU Workshop
1/4 of Diversified

Design Fees Sub-Total
Furniture/Fixtures/Equipment (FF&E)

SCO area

Permit Fees
Asbestos Remediation
Material Testing
PMPD - Project Mgt
Commissioning
IT Expenses
Art in Public Places
Contingency

Indirect Cost Sub-Total
Design Fees

14 Desk Stations
1 Managers Office
1 Workbench Lab Area
6 Cubical workshations

2 Planner 65" Monitors on Wall

Lab
1/2 Conf Room

Hard Cost Sub-Total

Light & Power Cost Breakout

Indirect Cost

1 Lg Conference Rm Furnishings
2 Medium Conference Rm Furnishings
1 Small Conference Rm Furnishings
1/2 of SCO Conf.  Rm. Furnishings

1 - Collaboration Table

14 Monitors on Wall (Unisee)

Sub-Total

2 Restrooms
Small Conf at Entry
Sm Conf in Work Area

Swing Space
Server Room

Commons Area (showers and coffee)
Acoustical Treatment (Ceiling & Walls



R-2 Broadband & L/P Project Cost Split 3/13/2020

Area (SF) $206/SF

562 $115,772
573 $118,038
179 $36,874
404 $83,224
923 $190,138

1193 $245,758
150 $30,900
200 $41,200
195 $40,170
150 $30,900

4529 $932,974

$28,500
$100,000

$5,500
$65,000

$8,000
$65,000
$13,500

$150,000
$435,500

58% of $164,000 $95,120
25% of $60,000 $15,000

$110,120

NOC $3,000 Ea. $39,000
$6,500 Ea. $6,500
$2000/ Ea $2,000
$4,500/Ea. $27,000
$2,500/Ea $35,000
$2,500/Ea. $2,500

$10,000/Ea. $10,000
$7500/Ea $15,000

$6,500/Ea. $6,500
1/2 of $7,000 $3,750
1/2 of $6,000 $3,000

$150,250

Broadband Total $1,628,844

Area (SF) $206/SF
Hard Construction Cost

2019 $415,914.00
150 $30,900.00
150 $30,900.00
128 $240,640.00
150 $30,900.00
137 $28,222.00
230 $47,380.00

1396 $287,576.00
200 $41,200.00

4560 $939,360.00

$23,000
$100,000

$5,500
$65,000

$8,000
$65,000
$18,000

$150,000
$434,500

42% of $164,000 $68,880
75% of $60,000 $45,000

$113,880

SCO $45000/Ea. $225,000
$2,000/Ea. $2,000

1/2 of $6,000 $3,000
$2500/ Ea $2,500
$1,100/Ea. $6,900
$5,500/Ea $132,000
6,500/Ea. $6,500
$3,500/Ea $7,000

1/2 of $7,500 $3,750
$6,500/Ea. $6,500
$100,000 $100,000
$80,000 $80,000
FF& E Sub-total $575,150

L & P  Total $2,062,890

Renovation Total Cost $3,691,734

L&P Workstations (displacement)

Broadband -Cost Breakout
Hard Construction Cost
Large Conf Rm (Energy)
Split Conf Room (Poudre/Horsetooth)
Sm Conf Room (Jetson)

PMPD - Project Mgt

Broadband Workstations (displacement)
NOC
1/2 Kitchen
Server Room
Lab
1/2 Conf Room

Hard Cost Sub-Total
Indirect Cost

Permit Fees
Asbestos Remediation
Material Testing

1 Managers Office

Commissioning
IT Expenses
Art in Public Places
Contingency

Indirect Cost Sub-Total
Design Fees

58% of AU Workshop
1/4 of Diversified

Design Fees Sub-Total
Furniture/Fixtures/Equipment (FF&E)

13 Desk Stations

1 Workbench Lab Area
6 Cubical workshations
14 Monitors on Wall (Unisee)
1 - Collaboration Table
1 Lg Conference Rm Furnishings
2 Medium Conference Rm Furnishings
1 Small Conference Rm Furnishings
1/2 of SCO Conf.  Rm. Furnishings
1/2 Kitchen Furnishings

Indirect Cost

Light & Power Cost Breakout

SCO area
1/2 Conf
1/2 Kitchen
2 Restrooms
Small Conf at Entry
Sm Conf in Work Area
Commons Area (showers and coffee)
Swing Space
Server Room

Sub-Total

3/4 of Diversified

Permit Fees
Asbestos Remediation
Material Testing
PMPD - Project Mgt
Commissioning
IT Expenses
Art in Public Places
Contingency

Indirect Cost Sub-Total
Design Fees

42% of AU Workshop

1 Small Conference Rm Furnishings

Design Fees Sub-Total
Furniture/Fixtures/Equipment (FF&E)

5 Control Stations/Consols
1 Managers Office
1/2 Kitchen Furnishings
1 Collaboration table
6 - Re-use work stations
24 TV Monitors on Wall
1 New Lobby Rm Furnishings
2 Coffe Bar Furnishings
1/2 of SCO Conference Room Furnishings

Temp SCO Setup
Special A/V Coordination Consultant



Broadband & L/P Project Cost Split 4/13/2020

Area (SF) $198

562 $111,276
573 $113,454
179 $35,442
404 $79,992
923 $182,754

1193 $236,214
150 $29,700
200 $39,600
195 $38,610
150 $29,700

4529 $896,742

$28,500
$85,000

$5,500
$65,000

$8,000
$50,000
$18,500

$150,000
$410,500

58% of $164,000 $95,120
25% of $60,000 $15,000

$110,120

NOC
$6,500 Ea. $6,500
$2000/ Ea $2,000
$4,500/Ea. $27,000

$10,000/Ea. $10,000
$7500/Ea $15,000

$22,889.00 $11,445
$3,757.00 $1,879

$12,717.00 $6,359
$39,000.00 $19,500
$24,951.00 $12,476
$6,488.00 $3,244

$72,655.00 $36,328
$9,080.00 $4,540

$12,831.00 $6,416
Core AV 1:1 Signal Management $10,625.00 $55,551.00
(4) 86" LED Videowall and Aux displays Combined $59,943.00 $150,897.00
Furniture (TBC) - Desks, office and Collaboration Table $123,774.00 $149,801.00
Spare Parts $697.00 $3,089.00

-$25,000.00 ($25,000)
FF& E Sub-total $332,723

Broadband Total $1,750,085

Area (SF) 198
Hard Construction Cost (Walls, floors, ceilings, etc)

2019 $399,762.00
150 $29,700.00
150 $29,700.00
128 $160,000.00
150 $29,700.00
137 $27,126.00
230 $45,540.00

1396 In FF&E
200 $39,600.00

4560 $761,128.00

$38,000
$100,000

$5,500
$65,000

$8,000
$65,000
$18,000

$200,000
$499,500

42% of $164,000 $68,880
75% of $60,000 $45,000

$113,880

SCO
Atl Option - Furniture (TBC) - Consoles and Collaboration Table  $186,302.00
Atl Option - Furniture (Evans) - Consoles and Collaboration Table $308,024.00  

$2,000/Ea. $2,000
1/2 of $6,000 $3,000

$1,100/Ea. $6,900
6,500/Ea. $6,500
$3,500/Ea $7,000
$6,500/Ea. $6,500
$50,000 $50,000
$50,000 $50,000

$22,889.00 $11,445
$3,757.00 $1,879

$12,717.00 $6,359
$39,000.00 $19,500
$24,951.00 $12,476
$6,488.00 $3,244

$72,655.00 $36,328
$9,080.00 $4,540

$12,831.00 $6,416
$18,831

Core AV CMS Signal Management $258,474.00 $258,474.00
Unisee Dual 4x3 Videowalls $313,394.00 $313,394.00
Auxiliary Wall Displays - (6) 65" / (1) 46" $49,089.00 $49,089.00
Console Monitors - (25) 32" 4K 24/7 $26,085.00 $26,085.00
Alt Option - Interactive Table $13,740.00 $13,740.00
Spare Parts $18,309.00 $18,309.00

FF& E Sub-total $1,240,030

L & P  Total $2,614,538

Renovation Total Cost $4,364,623

1/2 NCO-SCO Lighting
1/2 NCO-SCO Carpet
1/2 NCO-SCO Server Raise Flooring

1/2 NCO-SCO Server Raise Flooring

1/2 NCO-SCO Sound masking
1/2 NCO-SCO Lighting
1/2 NCO-SCO Carpet

1/2 NOC-SCO Conference Room Furniture

1/2 Kitchen

Light & Power Cost Breakout

SCO area
1/2 Conf

6 - Re-use work stations

L&P Workstations (displacement)

Broadband -Cost Breakout
Hard Construction Cost
Large Conf Rm (Energy)
Split Conf Room (Poudre/Horsetooth)
Sm Conf Room (Jetson)

PMPD - Project Mgt

Broadband Workstations (displacement)
NOC
1/2 Kitchen
Server Room
Lab
1/2 Conf Room

Hard Cost Sub-Total
Indirect Cost

Permit Fees
Asbestos Remediation
Material Testing

1 Managers Office

Commissioning
IT Expenses
Art in Public Places
Contingency

Indirect Cost Sub-Total
Design Fees

58% of AU Workshop
1/4 of Diversified

Design Fees Sub-Total
Furniture/Fixtures/Equipment (FF&E)

1 Workbench Lab Area
6 Cubical workshations
1 Lg Conference Rm Furnishings
2 Medium Conference Rm Furnishings
1/2 NOC-SCO Conference Room Furniture
1/2 NOC-SCO Conf. Rm. Shades
1/2 NOC-SCO Floor Boxes
1/2 NOC-SCO Ceiling Tiles
1/2 NCO-SCO Wall Treatments

1/2 Kitchen Furnishings

PMPD - Project Mgt

2 Restrooms
Small Conf at Entry
Sm Conf in Work Area
Commons Area (showers and coffee)
Swing Space
Server Room

Sub-Total

Indirect Cost
Permit Fees
Asbestos Remediation

1 Managers Office

Commissioning
IT Expenses
Art in Public Places
Contingency

Indirect Cost Sub-Total
Design Fees

42% of AU Workshop
3/4 of Diversified

Design Fees Sub-Total
Furniture/Fixtures/Equipment (FF&E)

Reduction in Furniture Cost (Karen)

Temp SCO Setup

Temp SCO Setup (Rebuilding Consoles)

Special A/V Consultant

1/2 NOC-SCO Conf. Rm. Shades
1/2 NOC-SCO Floor Boxes
1/2 NOC-SCO Ceiling Tiles
1/2 NCO-SCO Wall Treatments
1/2 NCO-SCO Sound masking

1 New Lobby Rm Furnishings
2 Coffee Bar Furnishings
1 Small Conference Rm Furnishings

Material Testing



Financial Services 
215 N Mason Street, 2nd Floor 
PO Box 580 
Fort Collins, CO 80522 

970.221.6770 
970.221.6782 - fax 
fcgov.com/finance 

DATE: 

TO: 

THRU: 

FROM: 

RE: 

CC: 

MEMORANDUM 

April 20, 2020 

Council Finance Committee 

Darin Atteberry, City Manager 
Travis Storin, Interim CFO 

Blaine Dunn, Interim Accounting Director 
Kelley Vodden, Controller 

Required planning communications from City’s external audit firm 

Kirsten Howard, Poudre Fire Authority 
Rachel Miller, Poudre River Public Library District 

Attached is written communication from the City’s external audit firm, BKD LLP, describing the 
scope and timing of their upcoming audit of the December 31, 2019 financial statements and of 
the City’s compliance with its major federal award programs. The document contains useful 
information about the procedures and deliverables of a financial audit. 
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March 30, 2020 
 
 
City of Fort Collins Council Finance 
   and Audit Committee 
215 North Mason Street, 2nd Floor 
Fort Collins, Colorado  80522 
 
 
The purpose of this communication is to summarize various matters related to the planned scope 
and timing for the December 31, 2019 audits of the financial statements of the City of Fort 
Collins and of its compliance with specified requirements applicable to its major federal award 
programs. 
 
Please refer to our engagement letter dated January 17, 2020 for additional information and the 
terms of our engagement. 
 
 
OVERVIEW 
 
We will conduct our audits in accordance with auditing standards generally accepted in the 
United States of America, the standards for financial audits contained in Government Auditing 
Standards, issued by the Comptroller General of the United States, and Title 2 U.S. Code of 
Federal Regulations (CFR) Part 200, Uniform Administrative Requirements, Cost Principles, 
and Audit Requirements for Federal Awards (Uniform Guidance).  Those standards require that 
we plan and perform: 
 

 The audit of the financial statements to obtain reasonable rather than absolute assurance 
about whether the financial statements are free of material misstatement, whether caused 
by error or fraud.  An audit includes examining, on a test basis, evidence supporting the 
amounts and disclosures in the financial statements.  An audit also includes assessing the 
accounting principles used and significant estimates made by management, as well as 
evaluating the overall financial statement presentation. 

 
 The audit of compliance with the types of compliance requirements described in the U.S. 

Office of Management and Budget, Compliance Supplement that are applicable to each 
major federal award program to obtain reasonable rather than absolute assurance about 
whether noncompliance having a direct and material effect on a major federal award 
program occurred. 
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City of Fort Collins Council Finance 
  and Audit Committee 
March 30, 2020 
Page 2 
 
 

 

PLANNED SCOPE & TIMING 
 
We have preliminarily identified the following areas of significant risks of material misstatement 
due to error or fraud and of material noncompliance and propose to address these areas as 
described: 
 

Opinion Unit Risk Area Audit Approach 

All Management override  
of controls 

Review accounting estimates 
for bias, review journal entries 
and evaluate business rationale 
for unusual transactions 

All Revenue recognition Review significant revenue for 
proper cut-off and compliance 
with requirements determining 
recognition and analytically 
review all revenue for 
reasonableness 

Governmental and 
Business Type Activities 

Capital assets Review for proper 
capitalization (including 
interest as applicable), 
depreciation, completeness, 
existence and impairment and 
proper cut-off 

Governmental and 
Business Type Activities 

Bonds payable Review transactions for proper 
accounting, including 
retirement of existing debt, 
test footnote disclosure for 
complete and accurate 
information, verify appropriate 
classifications of unspent 
proceeds  

All 

 

Account payable and  
accrued liabilities 

Test completeness of payables 
and accrued liabilities and 
review for proper cut-off  
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City of Fort Collins Council Finance 
  and Audit Committee 
March 30, 2020 
Page 3 
 
 

 

Opinion Unit Risk Area Audit Approach 
All GASB No. 84, Fiduciary 

Activities 
Review implementation of 
GASB 84 including the City’s 
identification of fiduciary 
component unit(s) related to 
pension arrangements and 
other fiduciary activities 

Governmental and 
Business Type Activities 

GASB No. 83, Certain Asset 
Retirement Obligations 

Review recognition of asset 
retirement obligations and 
related accounts and 
disclosures for propriety as 
applicable 

Single audit Compliance for major federal 
award programs 

Select samples of expenditures 
charged to grants and test for 
compliance with federal and 
grant requirements 

We welcome any input you may have regarding the risk areas identified above, any other 
significant risk areas in your opinion or other matters you believe warrant particular attention. 
 
We propose the following timeline, which is subject to change as necessary in regard to the 
COVID-19 emergency: 
 

 Drafts of the management letter, together with our letter regarding auditor responsibilities 
and single audit report will be furnished by June 12, 2020 

 
 Final reports will be issued by June 15, 2020 

 
 
CONTACTS 
 
We understand the appropriate person in the governance structure with whom to communicate is 
Mayor Wade Troxell. 
 
If for any reason any member of the Finance and Audit Committee would need to contact us, 
please call Mr. Christopher Telli, Partner, or Ms. Anna Thigpen, Senior Manager at 
303.861.4545. 
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City of Fort Collins Council Finance 
  and Audit Committee 
March 30, 2020 
Page 4 
 
 

 

ACCOUNTING & AUDITING MATTERS 
 
The following matters are, in our judgment, relevant to the planned scope of the audit as well as 
your responsibilities in overseeing the financial reporting process. 
 

 Segregation of accounting duties 
 Revenue recognition, including receivables and unearned revenue 
 Related-party transactions 
 Component units 
 Commitments and contingencies 
 Significant estimates 
 Cash and investments 
 Capital assets 
 Accounts payable and accrued liabilities 
 Long-term debt 
 Components of net position and fund balance 
 Proper classification of special revenue funds in accordance with Governmental 

Accounting Standards Board Statement No. 54 
 Expense/expenditures 
 Compliance with federal award programs 

 
 
CONSIDERATION OF ERROR OR FRAUD 
 
One of the most common questions we receive from audit committees is, “How do you address 
fraud in a financial statement audit?”  Our responsibility, as it relates to fraud, in an audit of 
financial statements is addressed in auditing standards generally accepted in the United States  
of America.   

Our audit approach includes such procedures as: 

 Engagement Team Brainstorming 
 
o Discussions include how and where we believe the entity’s financial statements 

might be susceptible to material misstatement due to error or fraud, how 
management could perpetrate and conceal fraudulent financial reporting and how 
assets of the entity could be misappropriated 

 
o An emphasis is placed on the importance of maintaining the proper state of mind 

throughout the audit regarding the potential for material misstatement due to error 
or fraud 
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City of Fort Collins Council Finance 
  and Audit Committee 
March 30, 2020 
Page 5 
 
 

 

 Inquiries of Management and Others 
 
o Personnel interviewed include the Council Finance and Audit Committee Chair, the 

City Manager, the Chief Financial Officer, the Accounting Director, the Controller 
and others 

 
o Inquiries are directed towards the risks of error or fraud and whether personnel have 

knowledge of any fraud or suspected fraud affecting the entity 
 

 Reviewing Accounting Estimates for Bias 
 
 Evaluating Business Rationale for Significant Unusual Transactions 
 
 Incorporating an Element of Unpredictability Into the Audit Each Year 

 
 

* * * * * 
 
This communication is intended solely for the information and use of those charged with 
governance (City Council and Council Finance and Audit Committee) and management and is 
not intended to be and should not be used by anyone other than these parties. 
 
Sincerely, 
 

        
 
Christopher J. Telli, CPA                                                                  Anna L. Thigpen, CPA 
Partner                                                                                               Senior Manager 
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