
TIMELINE
August 2020-Januray 2021

October 2021-January 2022

March-April 2022

February 2022

July-October 2021

February-June 2021

• Cameron Peak Fire burned 208,000 acres
• US Forest Service Burned Area Emergency 

Response (BAER) Report

• Prioritization and planning of post-fire
restoration projects

• Assessments, design and planning
• Structure/reservoir protection and flood 

control projects
• Spring runoff 
• Water Shortage Watch 
• Flash flood/erosion events on river

• 2022 treatment design plan completed
• Sediment removal project continued

• Treatment evaluation
• 2022 planning
• Funding requests
• Sediment removal upstream of the Poudre River

intake began

• Permitting for mulch staging and helicopter 
landing sites on US Forest Service lands

• Deploy Poudre River water quality alert system
• Sediment removal project completed in March

May-August 2022 • Complete aerial mulching on highest priority acres
• Complete 2021 ground erosion control projects
• Start additional new projects as funding allows 

• Aerial mulching
• Structure/reservoir protection and flood 

control projects
• Water Shortage Watch 
• Flash flood/erosion events on river
• 2022 design begins

Auxiliary aids and services are available 
for persons with disabilities.     3/22

POST-WILDFIRE 
WATERSHED RECOVERY


