
High Park Fire Mitigation Activities Timeline

June 7
Poudre River offline –      

erratic raw water quality 
due to rains

June 9
High Park Fire ignites

July 11
High Park Fire 

contained

July 25
Completed sponsorship 
letter for NRCS to start 
federal funding process

Aug. 9
Larimer County Commissioners 
approved landowner letters of 

permission for Hill Gulch

Aug. 16 
Met with Colorado Water 

Congress in Steamboat for 
financial assistance with 

mitigation

Aug. 21 
City Council presentation

(re: emergency 
appropriation for 

mitigation)June 2012 July August September October 

Aug. 27 
Aerial mulching 

begins
Sept. 17

Began drawing water from    
Poudre River
week Sept. 24 

Shut down Poudre intake 
due to rain 
week Oct. 1

Drawing water from river 

Mulching in progress

Oct. 8
2012 mitigation 
work complete 

(seeding/mulching)

EWP - Emergency Watershed Protection
NRCS - Natural Resource Conservation Service
Sponsors - Cities of Fort Collins and Greeley and Larimer County

January 2013 February July August October March

Jan. 14
Met with Senator Bennet

Work continues to secure 
EWP funding

Congress approves EWP funding 
for restoration - $7.2M to be 

divided among sponsors based 
on work activities

July 29
Fort Collins signs Technical 

Assistance Agreement

Mitigation work begins - 
(wood mulching, tree felling)

September November December January 2014

Mitigation work in progress

January 16
Anticipated completion date 

for mitigation efforts


