



# Project Update



Recent advancements pertaining to the SH 392/I-25 Interchange:

- The City of Fort Collins and Town of Windsor received approval from the CDOT Transportation Commission to proceed with preliminary and final design.
- The “tight-diamond” preferred interchange type from the North I-25 DEIS process is the basis of the project.
- Environmental clearances for the project were obtained. The environmental clearance documentation was based on the environmental investigations completed for the North I-25 DEIS.
- Preliminary and final design, with resulting shovel-ready plan is scheduled to be complete in August, 2009.
- The accelerated design process will allow the most flexibility and potential for federal funding, potentially through the American Recovery and Reinvestment Act.
- If you have questions about the project the following project team members can be contacted.

Rick Richter - City of Fort Collins Project Manager  
970-221-6798 ; rrichter@fcgov.com

John Frey - Town of Windsor Attorney and Project Manager  
970-482-0212 ; john@freymccargar.com

Alan Eckman - AECOM Project Manager  
303-376-2979 ; alan.eckman@aecom.com

- More information can also be found at the following website:  
[www.fcgov.com/advanceplanning/392interchange.php](http://www.fcgov.com/advanceplanning/392interchange.php)



### Key advantages of this project:

- This project is a high priority for Fort Collins, Windsor and CDOT. This team is committed to making the project a reality.
- The timing of the on-going design allows the project to be “shovel-ready” as soon as possible.
- The project provides safety enhancements and improved traffic flow as soon as funding is available.

### Three Phase Process

