

## Mountain Vista Subarea Plan Update

### Project Schedule: 8-Month View (January - August, 2009)

Activity Name	January	February	March	April	May	June	July	August	September	October
<b>Boards and Commissions</b>										
Bicycle Advisory Committee						◇ 6/8/09				
Parks Board		● 2/25/09			◇ 5/27/09					
Land Conservation Board			● 3/11/09				◇ 7/8/09			
Affordable Housing Board			● 3/5/09		◇ 5/7/09					
Air Quality Board		● 2/23/09		● 4/20/09			◇ 7/20/09			
<b>Public Outreach</b>										
Property owner Meeting			● 3/5/09 ● 3/13/09	● 3/30/09	● 4/24/09		● 7/16/09			
Anheuser-Busch Meetings		● 2/19/09		● 4/7/09			● TBD			
Public Open House		● 2/19/09			● 4/30/09		● 7/23/09			
Community Group Meetings					● 5/1/09 (LLAC)					
Individual Neighborhood Meetings : Lindenmier, Adriel Hills, Alta Vista/Buckingham/Via Lopez/Andersonville, Richards Lake, Country Club, Maple Hills	● 1/7/09	● 2/3/09 ● 2/17/09 ● 2/18/09 ● 2/24/09	● 3/5/09			● 6/3/09				
<b>Preferred Framework Plan Development</b>										
Technical Advisory Committee (TAC)	● 1/9/09	● 2/13/09	● 3/13/09	● 4/3/09	● 5/8/09	● 6/12/09	● 7/10/09			
Development Lead Team		● 2/9/09	● 3/9/09	● 4/13/09	● 5/11/09	● 6/8/09				
Transportation Coordination		● 1/29/09		● 4/2/09						
Transportation Board Updates			● 3/18/09		● 5/20/09					
Transportation Board Recommendation								◇ 8/19/09		
Infrastructure Funding Committee			● 3/10/09	● 4/9/09 ● 4/23/09						
Planning & Zoning Board Worksession	● 1/9/09	● 2/13/09	● 3/13/09	● 4/10/09	● 5/15/09		● 8/14/09			
Planning & Zoning Board Recommendation							◇ 8/20/09			
City Council Worksession						● 6/9/09	● 8/11/09			
City Council Adoption									◇ 9/15/09	
	January	February	March	April	May	June	July	August	September	October

### Legend

- Boards and Commissions
- Public Outreach
- Preferred Framework Plan Development
- ◇
Recommendation Meeting