



# Northwest Subarea Plan - Schedule

September 12, 2006

	Phase	2005										2006											
		Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	
17	City Transportation Board																	◆	◆				
																		8/16	9/20				
18	City Natural Resources Advisory Board																		◆				
																			9/20				
19	City Parks and Recreation Advisory Board																						
20	County Joint BOCC/PC Work Sessions					■							■*							■*			
						8/10 - Joint							3/8 - Joint							10/11 - Joint			
21	County BOCC Work Sessions and Hearings					PC/BOCC							PC/BOCC							PC/BOCC			
																					■*		
22	County PC Work Sessions and Adoption Hearings																					■*	
																						11/6 Hearing	
23	(consultant where indicated w/ *)																						
24																							
25	<b>Draft Plan Products</b>																						
26																		▲	▲				
27																		6/19	7/5		9/12		
																		"Pre-draft"	Draft	Proposed			
28																		for TAC	Plan	Plan			