



MEMORANDUM

VIA E-MAIL

970.493.3700 Phone
970.493.2328 Fax
www.retec.com

TO: Margit Hentschel – City of FTC
Jennifer Lane – EPA
FROM: Margaret Zebley
DATE: February 2, 2005
CLIENT: PSCo d/b/a XCEL Energy
TASK: XCEL1-18338-140
RE: Poudre River Removal Action

Following is a list of activities that occurred at the Poudre River Removal Action Site during the week of January 22, 2005 to January 28, 2005. Please call if you have any questions.

- Completed painting of Aztlan Center parking lot lines for traffic management.
- Continued excavation of riverbed material and Natural Area banks.
- River diversion pumping operations continued.
- Continued off-site disposal of landfill bank material to North Weld Landfill.
- Initiated off-site disposal of impacted material to CSI.
- Met with City personnel (Natural Areas and Forestry) to discuss the removal of four additional trees in the Natural Area. Summary letter to follow.
- Local media completed a site tour and EPA interview on January 28, 2005.
- One odor complaint was received on January 22, 2005 from the United Way Building. Representatives of EPA, PSCo, and RETEC met with United Way personnel on January 25, 2005 to discuss the complaint. As a result, Paul Peronard of the EPA requested the weekly report to stakeholders now include the rolling average for air monitoring data collected on site (January 3, 2005 to January 28, 2005) and at the fenceline (December 21, 2004 to January 19, 2005). The summary is as follows:

Constitutes of Interest	Site Data (PID collected)	Fenceline Data (ppm) ^{1,2}	OSHA PEL ³ (ppm)	Odor Threshold (ppm)
VOCs	0.0 ppm	N/A ⁴	N/A ⁴	N/A ⁴
Benzene	N/A ⁴	0.0017	1	34 - 119
Naphthalene	N/A ⁴	0.0004	10	0.038

1. Fenceline data is preliminary and un-validated.
2. Non-detected values are conservatively assigned the detection limit.
3. Permissible Exposure Limit (PEL) (8-hour time weighted average [TWA]).
4. Not applicable.