

**Cone Zones - 2006**  
Construction Projects with Major Traffic Impacts

Map Number	Project Name, Description	Responsible Agency	Project Manager	Total Project Duration		Street Closure Dates		Remarks, Traffic Impacts
				Start Date	End Date	Start	End	
<b>ARTERIAL STREETS:</b>								
1	Fossil Creek Bridge - West of Fossil Creek Park on Fossil Creek Parkway	Engineering - Capital Projects	John Lang/Kyle Lambrecht	9/15/2006	11/15/2006	10/1/2006	10/15/2006	Full closures during bridge repairs.
2	South Taft Hill Road - Horsetooth Road to Harmony Road	Engineering - Capital Projects with Larimer County	John Lang/Dean Klingner	5/9/2006	9/1/2006	6/5/2006	9/1/2006	Southbound Taft Hill Rd. will be closed from June 5 to September 1 between Horsetooth Rd. and Harmony Rd.
3	South College Bike Lanes - Harmony Road to Carpenter Road	Engineering - Capital Projects	John Lang/Kyle Lambrecht	7/15/2006	8/31/2006	No Full Street Closures Anticipated		Lane closures and slow speeds can be expected.
4	Mulberry & Lemay Right Turn Lane - Northwest Corner	Engineering - Capital Projects	John Lang/Dean Klingner	9/15/2006	11/15/2006	No Full Street Closures Anticipated		Lane closures and slow speeds can be expected.
5	East Prospect Road - Poudre River Bridge to Summitview Drive	Engineering - Capital Projects	John Lang/Kyle Lambrecht	4/15/2006	1/31/2007	4/17/2006	10/31/2006	Full closure from Sharp Point Dr to Summitview Dr.
6	Taft Hill Concrete Repair - Drake Road to Horsetooth Road	Engineering - Capital Projects	John Lang/Dean Klingner	2007	2007	No Full Street Closures Anticipated		Lane closures and slow speeds can be expected.
7	Mason Street Transportation Corridor	Engineering - Street Oversizing	Matt Baker/Mark Laken	1/17/2006	7/31/2006	No Full Street Closures Anticipated		Lane closures at Harmony, Swallow, Horsetooth, Drake, Bay Farm Road.
8	Lemay - Trilby Road to Carpenter Road	Engineering - Pavement Management	Rick Richter	4/1/2006	5/30/2006	No Full Street Closures Anticipated		Lane closures and slow speeds can be expected during minor concrete repairs and asphalt patching.
		Engineering - Street Oversizing	Matt Baker	7/17/2006	10/31/2006	7/17/2006	9/29/2006	Full closure during road reconstruction and widening.
9	Timberline Road - Prospect Road to Drake Road	Engineering - Street Oversizing	Matt Baker	3/1/2006	10/31/2006	3/1/2006	10/31/2006	Periodic bi-directional closures throughout construction, and full closure of the Prospect and Timberline intersection during intersection construction.
10	Kechter & Ziegler Roundabout	Engineering - Street Oversizing	Matt Baker	6/1/2006	8/19/2006	6/1/2006	8/19/2006	Full closure during road reconstruction and widening.
11	Drake & Ziegler Connection	Engineering - Street Oversizing	Matt Baker	4/1/2007	12/29/2007	5/1/2007	12/29/2007	Full closure during structure improvements.
12	Taft Hill Road - Laporte to Poudre River	Larimer County Engineering	Kyle Arend 498-5734	6/1/2006	12/29/2006	11/10/2006	12/29/2006	Full closure during bridge replacement at Larimer County Canal No. 2.
13	Harmony Road/County Road 5 Intersection	Larimer County Engineering	Kyle Arend 498-5734	5/20/2006	8/31/2006	5/20/2006	8/31/2006	Full closure during construction.
14	Lincoln/Link Lane Intersection	Larimer County Engineering	Kyle Arend 498-5734	7/31/2006	9/30/2006	7/31/2006	9/30/2006	Full closure during construction.
15	Harmony Road - Snow Mesa to Strauss Cabin Road	Engineering - Pavement Management	Rick Richter	Postponed	Postponed	No Full Street Closures Anticipated		Lane closures and slow speeds can be expected.
16	South Taft Hill Road - Old Harmony Road south to City Limit (Coyote Ridge Natural Area, approx. 3 mi)	Engineering - Pavement Management	Rick Richter	6/12/2006	8/11/2006	6/12/2006	8/11/2006	Full closures in 3 segments: Harmony to Landfill, Landfill to Trilby, Trilby to Coyote Ridge Natural Area.
17	West Laurel Street - South Washington Avenue to College Avenue	Utilities	Terry Popejoy	4/15/2006	5/15/2006	No Full Street Closures Anticipated		New water line installation from Washington to Loomis. Lane closures and slow speeds can be expected.
		Engineering - Pavement Management	Rick Richter	5/15/2006	8/11/2006	6/15/2006	8/11/2006	Full closures during paving operations. Lane closures and slow speeds can be expected during concrete and patching operations.
18	Trilby Road - Box culverts at Fossil Creek, west of RR	Utilities	Jay Rose	9/15/2006	11/15/2006	9/15/2006	11/15/2006	Full closure during box culvert installation.
19	East Prospect Road - I-25 Rest Area	CDOT						
<b>COLLECTOR STREETS:</b>								
20	Columbia Road - South College Avenue to Stover Street	Engineering - Pavement Management	Rick Richter	COMPLETE				Full closures during paving operations. Lane closures and slow speeds can be expected during concrete and patching operations.