Submittal Selection Review Constr. 1 week 6 to 12 months 18 weeks 3 weeks 2 weeks 20 years 2014 to 2035 Mar 2014 on Sept 30 to Feb 2, 2014 Feb 3 Feb 17 to Mar 10 Mar 10 to Mar 24 Modified **Deliver MWh's Customer Prepares** Site Sign Construct Submittal Per SPPA Lottery Interconnect **Agreements And Test** and **Application Form** Screen for SPPA Receive Allow 6 Development Siteplan and One-line eligible site, Interconnect Monthly months for Review Payment from Site Control Form small systems team Agreement **Project Team Form** experience Submit proof **FC** Utilities Allow 12 Decision to and complete months for **Customer Reviews** of insurance **Proceed** SPPA submittal Submit Provide large systems Interconnection Stds 100% of Inspection and Quarterly • Interconnection Agrmt (Review period Selection to Dev. Fee Maintenance Constr. Status may be shorter Shortlist or Report every Update Application submittal than 3 weeks) Waitlist Queue Acceptance other year (Dev. Fee may period closes midnight not be refunded Test Feb 2nd. **Submit Program** in the event of Appl. Deposit SPPA nonperformance)

Study &

Selection

Dev. and

Operation

Application

Shortlist

Fort Collins Solar Power Purchase Program Timeline Round Two (Rev6, 10/2/2013)