


Drake Rd. (Timberline Rd. to Harvard St.) Road Repaving



Revised 7/10/20

*Drake Rd. will remain open in both directions on days when patching work is being performed.

*Days noted in the legend below do not include weekends or bad weather days.



Legend

Phase, PhaseNotes

- █ Phase 1, (3 days) Asphalt Paving: Westbound Drake Rd. CLOSED - Timberline Rd. to Lemay Ave.
- Phase 2, (2 days) Asphalt Patching: Drake Rd. OPEN
- █ Phase 3, (3 days) Asphalt Paving: Westbound Drake Rd. CLOSED - Lemay Ave. to Harvard St.
- █ Phase 4, (3 days) Asphalt Paving: Eastbound Drake Rd. CLOSED - Harvard St. to Lemay Ave.
- █ Phase 5, (3 days) Asphalt Paving: Eastbound Drake Rd. CLOSED - Lemay Ave. to Timberline Rd.